

NCMMIS Master Schedule - Oct 2011 Rebaseline

ID	Task Name	Baseline Start	Baseline Finish	2010		2011				2012				2013				2014				2015				2016				2017				2018		
				Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3
0	NCMMIS MACRO Master Schedule	5/3/10	6/29/18	[Gantt bar spanning from 5/3/10 to 6/29/18]																																
1	Program Management	9/6/10	2/18/13	[Gantt bar spanning from 9/6/10 to 2/18/13]																																
2	Enterprise Architecture & Environment Prepara	5/3/10	2/19/13	[Gantt bar spanning from 5/3/10 to 2/19/13]																																
3	Overall Support	2/21/11	8/14/12	[Gantt bar spanning from 2/21/11 to 8/14/12]																																
40	Build 5 - Provider	9/1/10	12/1/11	[Gantt bar spanning from 9/1/10 to 12/1/11]																																
41	Build 6	10/14/10	9/1/11	[Gantt bar spanning from 10/14/10 to 9/1/11]																																
95	Build 8	9/20/10	3/25/11	[Gantt bar spanning from 9/20/10 to 3/25/11]																																
118	Build 9/10/14.2 - Claims and Pend Reso	9/6/10	11/28/12	[Gantt bar spanning from 9/6/10 to 11/28/12]																																
119	Build 11/15.1 - Financial Claims and Transaction	9/6/10	8/6/12	[Gantt bar spanning from 9/6/10 to 8/6/12]																																
120	Build 12 - Prior Authorization	9/6/10	8/29/11	[Gantt bar spanning from 9/6/10 to 8/29/11]																																
121	Build 13.1 - Managed Care	9/6/10	9/1/11	[Gantt bar spanning from 9/6/10 to 9/1/11]																																
122	Build 13.2 - TPL	9/8/10	5/31/12	[Gantt bar spanning from 9/8/10 to 5/31/12]																																
123	Build 14.1 - Reference	9/6/10	2/15/12	[Gantt bar spanning from 9/6/10 to 2/15/12]																																
124	Build 15.2 - MAR	9/6/10	5/29/12	[Gantt bar spanning from 9/6/10 to 5/29/12]																																
125	Build 16.1 - Health Check	9/6/10	9/20/11	[Gantt bar spanning from 9/6/10 to 9/20/11]																																
126	Build 16.2 - Drug Rebate	9/6/10	12/5/11	[Gantt bar spanning from 9/6/10 to 12/5/11]																																
127	Build 17 - Call Center Call Tracking	9/7/10	6/22/11	[Gantt bar spanning from 9/7/10 to 6/22/11]																																
128	Build 18 - AVRS	9/23/10	12/7/11	[Gantt bar spanning from 9/23/10 to 12/7/11]																																
129	Build 19 - 5010 Phase 1 and 2	3/21/11	10/3/13	[Gantt bar spanning from 3/21/11 to 10/3/13]																																
130	Build 20 - SAS	9/6/10	5/17/12	[Gantt bar spanning from 9/6/10 to 5/17/12]																																
131	Build 21 - CSR	5/3/10	1/25/13	[Gantt bar spanning from 5/3/10 to 1/25/13]																																
132	MACRO State of NC ICD-10 Workplan	4/4/11	8/12/11	[Gantt bar spanning from 4/4/11 to 8/12/11]																																
133	MACRO Application Maintenance	11/8/10	2/25/13	[Gantt bar spanning from 11/8/10 to 2/25/13]																																
134	Lessons Learned	5/23/11	2/22/13	[Gantt bar spanning from 5/23/11 to 2/22/13]																																
135	Final Data Conversion	9/1/11	1/11/13	[Gantt bar spanning from 9/1/11 to 1/11/13]																																
136	Final Integration Test (FIT)/Final Systems Integri	11/14/11	12/10/12	[Gantt bar spanning from 11/14/11 to 12/10/12]																																
137	Final User Acceptance Test (UAT)	3/26/12	1/16/13	[Gantt bar spanning from 3/26/12 to 1/16/13]																																
138	Production Simulation Test (PST)	1/9/12	2/13/13	[Gantt bar spanning from 1/9/12 to 2/13/13]																																
139	Training	11/17/10	2/25/13	[Gantt bar spanning from 11/17/10 to 2/25/13]																																
140	Operations Manuals	9/6/10	7/31/12	[Gantt bar spanning from 9/6/10 to 7/31/12]																																
141	Transition to Operations	10/11/11	2/25/13	[Gantt bar spanning from 10/11/11 to 2/25/13]																																
142	Deployment & Cutover	7/2/12	3/15/13	[Gantt bar spanning from 7/2/12 to 3/15/13]																																
143	Fiscal Agent Operations	2/25/13	6/29/18	[Gantt bar spanning from 2/25/13 to 6/29/18]																																
144	Turnover	1/1/18	6/29/18	[Gantt bar spanning from 1/1/18 to 6/29/18]																																