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Table A Line Item # Build UID Build Name
10/1/2011 IMS 
Baseline Finish Anticipated Finish Actual Acceptance Date Invoiced?

 Invoice Month - Current
 (Actual or Anticipated)  Value 

1 EA Enterprise Information System Requirements Deliverable 11/2/2009 11/17/2009 11/17/2009 Y 11 101,269$                 
2 EA SA 11/19/2009 11/12/2009 11/12/2009 Y 11 574,209$                 
3 EA Data & Application Distribution Deliverable 12/16/2009 1/29/2010 1/27/2010 Y 13 55,828$                   
4 EA/1126 EA Yr 2010 IT IS Infrastructure Environment Validation Deliverable 6/24/2011 6/24/2011 6/24/2011 Y 30 27,163$                   
5 EA Enterprise Transition Plan 2/25/2010 3/11/2010 3/11/2010 Y 15 72,695$                   
6 EA Version of Preliminary Security Roles 7/6/2009 7/27/2009 7/20/2009 Y 7 12,000$                   
7 EA Version of Preliminary LDM and PDM 7/24/2009 7/17/2009 7/17/2009 Y 7 229,000$                 
8 Build 5/1086 Build 5 Unit and String Test Deliverable(Build 5) 4/25/2011 4/25/2011 4/25/2011 Y 28 1,563,224$             
9 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A

10 Build 18/1455 Build 18 Unit and String Test Deliverable(Build 18) 10/5/2011 9/23/2011 9/23/2011 Y 33 1,156,458$             
11 Env. Prep. Yr 2009 IT IS Infrastructure Environment Validation Deliverable 2/19/2010 3/24/2010 3/24/2010 Y 15 301,344$                 
12 Env. Prep. BSD Initiation Workshop Deliverable 6/2/2009 6/16/2009 6/16/2009 Y 6 212,508$                 
13 Env. Prep. Review for Reusability Deliverable 4/14/2010 3/31/2010 3/31/2010 Y 15 29,761$                   
14 Env. Prep. USI 6/1/2009 7/8/2009 7/15/2009 Y 7 139,195$                 
15 Build 0 Integrated Multi-Payer Foundation Design Document 5/20/2009 6/5/2009 6/4/2009 Y 6 541,845$                 
16 Build 0 NC MMIS Integrated M-P Edits and Audits Manual 2/15/2010 2/22/2010 2/23/2010 Y 14 518,127$                 
17 Build 0 Coverage Rules Deliverable 3/15/2010 3/22/2010 3/22/2010 Y 15 496,077$                 
18 Build 1 NCTracks Mgmt Portal Deliverablefor Final Acceptance 2/27/2009 2/27/2009 3/26/2009 Y 3 156,287$                 
19 Build 3 Build 3 Replacement MMIS Software (DDI) (Imaging/Retrieval/Printing Design Document) 5/28/2009 5/22/2009 5/15/2009 Y 5 217,982$                 
20 Build 4.1 Review/Approve RTM 4/7/2009 5/7/2009 5/7/2009 Y 5 21,837$                   
21 Build 4.1 PhyAmerica Initial Setup Deliverable 4/20/2009 6/5/2009 5/22/2009 Y 5 146,468$                 
22 Build 4.1 Provider Enrollment Web Application Deliverable 10/1/2009 8/28/2009 8/28/2009 Y 8 386,219$                 
23 Build 4.3 RTM Deliverable 3/30/2009 3/30/2009 4/13/2009 Y 4 47,129$                   
24 Build 4.3 RetroDUR Initial Setup Deliverable 4/2/2009 4/2/2009 4/8/2009 Y 4 53,942$                   
25 Build 4.3 UAT Results Document for Acceptance 4/2/2009 4/3/2009 5/1/2009 Y 5 68,976$                   
26 Build 4.3 Deploy RetroDUR COTS Solution Deliverable 5/4/2009 4/21/2009 5/12/2009 Y 5 31,096$                   
27 Build 5 BSD Deliverable (Build 5) 9/8/2009 10/2/2009 10/2/2009 Y 10 358,057$                 
28 Build 5 TDD (Build 5) 2/3/2010 5/24/2010 5/25/2010 Y 17 223,470$                 
29 Build 5/1095 Build 5 Application Development Review for SIT Entry Deliverable(Build 5) 3/30/2011 3/30/2011 3/30/2011 Y 27 38,906$                   
30 Build 5/1179 Build 5 Data Conversion Process Design Deliverable(Build 5) 11/10/2010 11/10/2010 11/10/2010 Y 23 426,277$                 
31 Build 5/1104 Build 5 Data Conversion Pre-Test Run #1 (Build 5) 5/6/2011 5/6/2011 5/6/2011 Y 29 658,018$                 
32 Build 5 Data Extract Deliverable (Build 5) 3/29/2010 4/12/2010 4/13/2010 Y 16 23,767$                   
33 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
34 Build 5/1121 Build 5 SIT Test Results (Build 5) 9/21/2011 9/16/2011 9/16/2011 Y 33 803,942$                 
35 Build 5/1132 Build 5 UBAT Test Results (Build 5) 12/1/2011 11/4/2011 11/4/2011 Y 35 59,761$                   
36 Build 6 BSD Deliverable (Build 6) 9/3/2009 9/25/2009 9/25/2009 Y 9 214,512$                 
37 Build 6 TDD (Build 6) 2/8/2010 4/14/2010 4/13/2010 Y 16 181,203$                 
38 Build 6/122 Build 6 Unit and String Test Deliverable(Build 6) 11/30/2010 11/30/2010 11/30/2010 Y 23 544,619$                 
39 Build 6/130 Build 6 Application Development Review for SIT Entry Deliverable(Build 6) 11/12/2010 11/12/2010 11/12/2010 Y 23 25,844$                   
40 Build 6 Data Conversion Process Design Deliverable(Build 6) 3/24/2010 5/4/2010 5/4/2010 Y 17 64,671$                   
41 Build 6/138 Build 6 Data Conversion Pre-Test Run #1 (Build 6) 9/1/2011 7/29/2011 7/29/2011 Y 31 325,651$                 
42 Build 6 Data Extract Deliverable (Build 6) 3/24/2010 5/4/2010 5/4/2010 Y 17 23,767$                   
43 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
44 Build 6 SIT Test Results (Build 6) 7/30/2010 9/15/2010 9/15/2010 Y 21 314,646$                 
45 Build 6/112 Build 6 UBAT Test Results (Build 6) 2/14/2011 2/14/2011 2/14/2011 Y 26 8,812$                     
46 Build 7 BSD Deliverable (Build 7) 9/3/2009 9/11/2009 9/11/2009 Y 9 285,184$                 
47 Build 7 TDD (Build 7) 11/19/2009 3/30/2010 3/30/2010 Y 15 165,207$                 
48 Build 7 Unit and String Test Deliverable(Build 7) 6/3/2010 8/20/2010 8/27/2010 Y 20 527,259$                 
49 Build 7 Application Development Review for SIT Entry Deliverable(Build 7) 6/17/2010 8/20/2010 8/27/2010 Y 20 29,310$                   
50 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
51 Build 7 UBAT Test Results (Build 7) 10/14/2010 10/19/2010 10/19/2010 Y 22 23,248$                   
52 Build 8 BSD Deliverable (Build 8) 11/25/2009 12/11/2009 12/11/2009 Y 12 107,672$                 
53 Build 8 TDD (Build 8) 3/29/2010 4/14/2010 4/13/2010 Y 16 125,200$                 
54 Build 8 Unit and String Test Deliverable(Build 8) 8/9/2010 10/19/2010 10/19/2010 Y 22 419,159$                 
55 Build 8 Application Development Review for SIT Entry Deliverable(Build 8) 8/23/2010 10/19/2010 10/19/2010 Y 22 23,069$                   
56 Build 8/148 Build 8 SIT Test Results (Build 8) 11/30/2010 11/30/2010 11/30/2010 Y 23 358,916$                 
57 Build 8/92 Build 8 UBAT Test Results (Build 8) 3/25/2011 3/25/2011 3/25/2011 Y 27 17,307$                   
58 Build 9/10 BSD Deliverable (Build 9 Table A) 10/9/2009 10/27/2009 10/27/2009 Y 10 375,450$                 
59 Build 9/10 TDD (Build 9 Table A) 2/22/2010 7/23/2010 7/23/2010 Y 19 230,751$                 
60 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
61 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
62 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
63 Build 9/10 BSD Deliverable (Build 9/10) 10/9/2009 11/10/2009 11/10/2009 Y 11 928,904$                 
64 Build 9/10 TDD (Build 9/10) 2/22/2010 7/23/2010 7/23/2010 Y 19 876,196$                 
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65 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
66 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
67 Build 9/10/14.2/1503 Build 9/10 Data Conversion Process Design Deliverable(Build 9/10) 11/19/2010 11/19/2010 11/19/2010 Y 23 60,001$                   
68 Build 9/10/14.2/1442 Build 9/10/14.2 Data Conversion Pre-Test Run #1 Deliverable (Build 9/10) 2/6/2012 1/3/2012 1/3/2012 Y 37 733,258$                 
69 Build 9/10 Data Extract Deliverable (Build 9/10) 4/15/2010 4/29/2010 4/29/2010 Y 16 23,767$                   
70 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
71 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
72 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
73 Build 11 BSD Deliverable (Build 11) 12/15/2009 1/12/2010 1/25/2010 Y 13 447,282$                 
74 Build 11 TDD (Build 11) 3/30/2010 4/20/2010 4/19/2010 Y 16 339,903$                 
75 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
76 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
77 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
78 Build 12 BSD Deliverable (Build 12) 2/3/2010 2/17/2010 2/17/2010 Y 14 562,056$                 
79 Build 12 TDD (Build 12) 5/10/2010 6/3/2010 6/2/2010 Y 18 207,422$                 
80 Build 12/2029 Build 12 Unit and String Test Deliverable(Build 12) 4/20/2011 4/20/2011 4/20/2011 Y 28 810,978$                 
81 Build 12/2038 Build 12 Application Development Review for SIT Entry Deliverable(Build 12) 4/1/2011 4/1/2011 4/1/2011 Y 28 16,149$                   
82 Build 12/2065 Build 12 SIT Test Results (Build 12) 8/29/2011 10/12/2011 10/12/2011 Y 34 587,760$                 
83 Build 13 BSD Deliverable (Build 13) 3/12/2010 4/28/2010 4/28/2010 Y 16 358,834$                 
84 Build 13 TDD (Build 13.1) 5/10/2010 8/13/2010 8/13/2010 Y 20 178,862$                 
85 Build 13.2/2025 Build 13.2 Unit and String Test Deliverable(Build 13.2) 2/20/2012 2/3/2012 2/3/2012 Y 38 1,020,012$             
86 Build 13.1/1640 Build 13.1 Application Development Review for SIT Entry Deliverable(Build 13.1) 5/10/2011 5/10/2011 5/10/2011 Y 29 43,345$                   
87 Build 13 Data Conversion Process Design Deliverable(Build 13.2) 5/24/2010 8/9/2010 2/17/2011 Y 26 68,171$                   
88 Build 13.2/2061 Build 13.2 SIT Test Results (Build 13.2) 5/31/2012 7/20/2012 7/20/2012 Y 43 628,216$                 
89 Build 14 BSD Deliverable (Build 14) 11/30/2009 12/14/2009 12/11/2009 Y 12 516,833$                 
90 Build 14 TDD (Build 14) 3/24/2010 8/13/2010 8/13/2010 Y 20 229,239$                 
91 Build 14.1/2547 Build 14.1 Unit and String Test Deliverable(Build 14.1) 9/22/2011 9/21/2011 9/21/2011 Y 33 2,264,353$             
92 Build 14.1/2556 Build 14.1 Application Development Review for SIT Entry Deliverable(Build 14.1) 9/20/2011 8/24/2011 8/24/2011 Y 32 49,497$                   
93 Build 14.1/2583 Build 14.1 SIT Test Results (Build 14.1) 2/15/2012 3/15/2012 3/15/2012 Y 39 1,076,123$             
94 Build 15 BSD Deliverable (Build 15) 2/15/2010 3/29/2010 3/15/2010 Y 15 545,205$                 
95 Build 15 TDD (Build 15.1) 5/11/2010 8/11/2010 8/11/2010 Y 20 456,554$                 
96 Build 15.2/1810 Build 15.2 Unit and String Test Deliverable(Build 15.2) 3/21/2012 2/16/2012 2/16/2012 Y 38 2,441,000$             
97 Build 15.2/1819 Build 15.2 Application Development Review for SIT Entry Deliverable(Build 15.2) 3/29/2012 2/23/2012 2/23/2012 Y 38 139,821$                 
98 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
99 Build 11/15.1/2861 Build 11/15.1 Data Conversion Pre-Test Run #1 Deliverable (Build 11/15.1) 4/23/2012 3/19/2012 3/19/2012 Y 39 433,389$                 

100 Build 14.1/2617 Build 14 Data Extract Deliverable (Build 14) 12/3/2010 12/3/2010 12/3/2010 Y 24 24,160$                   
101 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
102 Build 15.2/1838 Build 15.2 SIT Test Results (Build 15.2) 5/29/2012 8/1/2012 8/1/2012 Y 44 1,288,767$             
103 Build 16 BSD Deliverable (Build 16) 2/18/2010 3/23/2010 3/19/2010 Y 15 387,600$                 
104 Build 16 TDD (Build 16) 5/27/2010 7/22/2010 7/21/2010 Y 19 216,162$                 
105 Build 16.1/2654 Build 16.1 Unit and String Test Deliverable(Build 16.1) 1/14/2011 1/14/2011 1/14/2011 Y 25 1,088,524$             
106 Build 16.1/2674 Build 16.1 Application Development Review for SIT Entry Deliverable(Build 16.1) 12/17/2010 12/17/2010 12/17/2010 Y 24 51,546$                   
107 Build 16 Data Conversion Process Design Deliverable(Build 16) 6/11/2010 8/18/2010 7/11/2011 Y 31 246,999$                 
108 Build 16.1/2684 Build 16.1 Data Conversion Pre-Test Run #1 Deliverable (Build 16.1) 3/11/2011 3/11/2011 3/11/2011 Y 27 1,227,463$             
109 Build 15 Data Extract Deliverable (Build 15) 6/2/2010 10/8/2010 10/8/2010 Y 22 23,767$                   
110 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
111 Build 16.1/2709 Build 16.1 SIT Test Results (Build 16.1) 9/8/2011 1/4/2012 1/4/2012 Y 37 520,208$                 
112 Build 17 BSD Deliverable (Build 17) 3/12/2010 3/26/2010 3/26/2010 Y 15 822,895$                 
113 Build 17/1247 Build 17 TDD (Build 17) 11/3/2010 11/3/2010 11/3/2010 Y 23 197,603$                 
114 Build 17/1208 Build 17 Unit and String Test Deliverable(Build 17) 5/5/2011 5/5/2011 5/5/2011 Y 29 395,532$                 
115 Build 17/1217 Build 17 Application Development Review for SIT Entry Deliverable(Build 17) 4/6/2011 4/6/2011 4/6/2011 Y 28 35,792$                   
116 Build 17/1227 Build 17 SIT Test Results (Build 17) 6/22/2011 6/22/2011 6/22/2011 Y 30 434,196$                 
117 Build 18 BSD Deliverable (Build 18) 9/3/2009 9/18/2009 9/18/2009 Y 9 132,118$                 
118 Build 18 TDD (Build 18) 1/19/2010 4/29/2010 4/28/2010 Y 16 306,165$                 
119 Build 18/1464 Build 18 Application Development Review for SIT Entry Deliverable(Build 18) 10/12/2011 9/2/2011 9/2/2011 Y 33 79,553$                   
120 Build 18/1474 Build 18 SIT Test Results (Build 18) 12/7/2011 11/23/2011 11/23/2011 Y 35 502,281$                 
121 Final UAT/1159 Final UAT User Acceptance Test Plan Deliverable for Acceptance 7/9/2012 12/31/2012 N/A N 49 31,755$                   
122 Final UAT/1169 Final UAT User Acceptance Testing Preparation Deliverable 8/6/2012 1/2/2013 N/A N 49 493,869$                 
123 Final UAT/1209 Final UAT UAT Regression Test Deliverable 1/16/2013 12/28/2012 N/A N 49 670,518$                 
124 PST/1385 PST PST Preparation Activities Deliverable 7/26/2012 8/23/2012 8/23/2012 Y 44 146,208$                 
125 PST/1414 PST PST Stage 3 Cycle Tests Deliverable 1/30/2013 5/8/2013 N/A N 53 4,009,651$             
126 PST/1436 PST PST Stage 4 Environment Clean-up Deliverable 1/30/2013 4/24/2013 N/A N 52 48,106$                   
127 Training/4019 Training MMIS Replacement System Training Plan and Schedule 6/8/2011 6/8/2011 6/8/2011 Y 30 10,386$                   
128 Training/4045 Training MMIS Replacement System Training Strategy & Architecture Deliverable 7/8/2011 7/8/2011 7/8/2011 Y 31 10,331$                   
129 Training/4483 Training Group 2 (CBT's 7-12) 7/12/2012 6/14/2012 6/14/2012 Y 42 30,834$                   
130 Training/4547 Training Group 3 (CBT's 13-14, 16-22) 7/27/2012 8/8/2012 8/8/2012 Y 44 51,718$                   
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131 Training/4603 Training Group 4 (CBT's 24-32) 1/13/2012 9/27/2012 9/27/2012 Y 45 46,990$                   

132 Training/4682 Training Group 5 CBT's 33,34,37,38,41,42,48 9/19/2012 9/28/2012 9/28/2012 Y 45 51,433$                   

133 Training/4743 Training Group 6 CBT's 50,52,55,56,58 10/9/2012 10/18/2012 10/18/2012 Y 46 41,026$                   

134 Training/4785 Training Group 7 CBT's 15,40,59,61,62,63,64,65,66,67,68 10/23/2012 12/19/2012 12/19/2012 Y 48 81,498$                   
135 Training/4876 Training Group 8 CBT's 45,69,70,71,72,73,74,76,80,83,84 11/29/2012 1/9/2013 N/A N 49 83,071$                   

136 Training/4945 Training Group 9 CBT's 36,49,51,85,86,89,92,98,99 12/21/2012 1/11/2013 N/A N 49 73,034$                   
137 Training/4953 Training Continue UAT Training (Oct) 10/8/2012 11/2/2012 11/13/2012 Y 47 90,039$                   

138 Training/4442 Training Group 1 (CBT's 1-6) 12/14/2011 6/28/2012 6/28/2012 Y 42 16,747$                   
139 Operations/1225 Training Training Evaluation Reports 6/14/2013 6/28/2013 N/A N 54 43,809$                   
140 Training/4959 Training Incorporate Training Components into ILT Courses Complete 12/19/2012 3/11/2013 N/A N 51 11,239$                   

141 Training/4963 Training Implement & Execute Training (Fiscal Agent & State Staff) 12/21/2012 3/15/2013 N/A N 51 23,682$                   
142 EA/1135 EA Updated System Documentation Deliverable 9/11/2012 2/5/2013 N/A N 50 123,122$                 
143 Final Data Conv/1193 Final Data Conv Data Conversion & Migration Plan Deliverable 6/15/2012 6/4/2012 6/4/2012 Y 42 320,403$                 
144 Final Data Conv/1164 Final Data Conv Data Conversion Deliverable 6/15/2012 6/4/2012 6/4/2012 Y 42 84,161$                   
145 Final Data Conv/1134 Final Data Conv Data Conversion Test Run #1 Results 10/4/2012 9/12/2012 9/12/2012 Y 45 324,005$                 
146 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
147 Final UAT/1280 Final UAT Load Test Data into UAT Environment Complete 10/10/2012 9/18/2012 9/18/2012 Y 45 378,005$                 
148 Deployment/1175 Final Data Conv Data Conversion Final Run (Production) 2/23/2013 6/29/2013 N/A N 54 393,123$                 
149 Deployment/1124 Deployment Deployment/Rollout Plan 11/26/2012 8/1/2013 N/A N 56 965,213$                 
150 Deployment/1086 Deployment Execute Deployment Dry Run #1 Deliverable 1/15/2013 5/14/2013 N/A N 53 140,803$                 
151 Deployment/1104 Deployment Deployment Dry Run #2 Deliverable 1/30/2013 5/31/2013 N/A N 53 69,227$                   
152 Deployment/1141 Cutover Software & Converted Data Deliverable 2/25/2013 6/30/2013 N/A N 54 216,702$                 
153 Program Mgmt/1963 Program Mgmt Updated Plans (2011) 12/20/2011 6/20/2012 6/20/2012 Y 42 18,051$                   
154 IT Services Group #1 Deliverable 5/19/2009 6/15/2009 6/15/2009 Y 6 539,647$                 
155 IT Services Group #2 Deliverable 6/5/2009 6/30/2009 6/30/2009 Y 6 3,459,302$             
156 IT Services Group #3 Deliverable 8/6/2009 8/11/2009 8/11/2009 Y 8 1,308,280$             
157 IT Services Group #4 Deliverable 11/11/2009 11/30/2009 11/30/2009 Y 12 1,705,021$             
158 IT Services Group #5 Deliverable 12/29/2009 1/26/2010 1/26/2010 Y 13 1,489,982$             
159 EA/1108 EA Version of Final Security Roles 5/29/2012 7/2/2012 7/2/2012 Y 43 32,871$                   
160 Build 5 LDM/PDM (Build 5) 2/1/2010 3/26/2010 3/26/2010 Y 15 107,000$                 
161 Build 6 LDM/PDM (Build 6) 3/5/2010 3/26/2010 3/26/2010 Y 15 107,000$                 
162 Build 7 LDM/PDM (Build 7) 11/19/2009 12/7/2009 11/12/2009 Y 11 107,000$                 
163 Build 8 LDM/PDM (Build 8) 3/29/2010 3/19/2010 3/19/2010 Y 15 107,000$                 
164 Build 9/10 LDM/PDM (Build 9/10) 2/19/2010 6/24/2010 6/24/2010 Y 18 689,367$                 
165 Build 11 LDM/PDM (Build 11) 3/30/2010 4/20/2010 4/19/2010 Y 16 123,421$                 
166 Build 12 LDM/PDM (Build 12) 5/10/2010 7/14/2010 7/14/2010 Y 19 107,000$                 
167 Build 13 LDM/PDM (Build 13.1) 5/10/2010 8/16/2010 8/16/2010 Y 20 107,000$                 
168 Build 14 LDM/PDM (Build 14) 3/24/2010 3/30/2010 3/30/2010 Y 15 107,000$                 

169a Build 15 LDM/PDM (Build 15) 5/10/2010 1/19/2011 1/19/2011 Y 25 123,421$                 
169b Build 15.1 LDM/PDM (Build 15) 5/10/2010 1/19/2011 1/19/2011 Y 25 123,421$                 
170 Build 16 LDM/PDM (Build 16) 5/27/2010 7/14/2010 7/14/2010 Y 19 300,312$                 

171 Build 17 LDM/PDM (Build 17) 5/21/2010 5/18/2010 5/18/2010 Y 17 107,000$                 
172 Build 18 LDM/PDM (Build 18) 1/19/2010 1/12/2010 1/12/2010 Y 13 22,791$                   
173 EA Version of Interim Security Roles 12/8/2009 5/14/2010 5/13/2010 Y 17 19,000$                   
174 FIT/SIT/1220 SIT SIT Test Results 12/10/2012 10/31/2012 10/31/2012 Y 46 4,016,077$             
175 PST/1455 PST PST Test Results Deliverable 2/13/2013 5/22/2013 N/A N 53 1,561,806$             
176 Build 9/10/14.2/1424 Build 9/10/14.2 Receive Unit and String Test Deliverable Acceptance from OMMISS 2/10/2012 2/3/2012 2/3/2012 Y 38 7,913,837$             
177 Build 9/10/14.2/1433 Build 9/10/14.2 Receive Application Development Review Acceptance from OMMISS 2/21/2012 1/20/2012 1/20/2012 Y 37 536,475$                 
178 Build 9/10/14.2/1470 Build 9/10/14.2 Receive SIT Test Results Deliverable Acceptance from OMMISS 8/7/2012 8/7/2012 8/7/2012 Y 44 3,650,638$             
179 Build 9/10/14.2/1460 Build 9/10/14.2 Receive UBAT Test Results Deliverable Acceptance from OMMISS 11/28/2012 10/18/2012 10/18/2012 Y 46 121,608$                 
180 Build 11/15.1/2601 Build 11/15.1 Receive Unit and String Test Deliverable Acceptance from OMMISS 2/7/2012 1/26/2012 1/26/2012 Y 37 3,305,789$             
181 Build 11/15.1/2610 Build 11/15.1 Receive Application Development Review Acceptance from OMMISS 2/13/2012 1/11/2012 1/11/2012 Y 37 192,706$                 
182 Build 11/15.1/2637 Build 11/15.1 Receive SIT Test Results Deliverable Acceptance from OMMISS 8/6/2012 7/25/2012 7/25/2012 Y 43 1,578,322$             
183 Build 13.1/1631 Build 13.1 Unit and String Test Deliverable(Build 13.1) 5/27/2011 5/27/2011 5/27/2011 Y 29 2,364,792$             
184 Build 13.2/2034 Build 13.2 Application Development Review for SIT Entry Deliverable(Build 13.2) 2/21/2012 1/19/2012 1/19/2012 Y 37 100,492$                 
185 Build 13.1/1667 Build 13.1 SIT Test Results (Build 13.1) 9/1/2011 8/19/2011 8/19/2011 Y 32 1,120,274$             
186 Build 16.2/1376 Build 16.2 Unit and String Test Deliverable(Build 16.2) 10/26/2011 10/25/2011 10/25/2011 Y 34 2,492,647$             
187 Build 16.2/1385 Build 16.2 Application Development Review for SIT Entry Deliverable(Build 16.2) 11/3/2011 10/3/2011 10/3/2011 Y 34 118,036$                 
188 Build 16.2/1395 Build 16.2 SIT Test Results (Build 16.2) 12/5/2011 1/9/2012 1/9/2012 Y 37 1,191,244$             
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189 Operations/1220 POP Execute of Claims Cycle 1 4/1/2013 4/1/2013 N/A N 52 1,000,000$             
190 Operations/1223 POP Execute of Claims Cycle 2 - Deleted per Amendment 3 N/A N/A N/A N N/A
191 Operations/1222 POP R&A Extract for Data Warehouse 1 4/8/2013 4/8/2013 N/A N 52 600,000$                 
192 Operations/1221 POP R&A Extract for Data Warehouse 2 - Deleted per Amendment 3 N/A N/A N/A N N/A
193 Operations/1214 POP Monthly POP Payment - March 2013 - Deleted per Amendment 3 N/A N/A N/A N N/A
194 Operations/1213 POP Monthly POP Payment - April 2013 - Deleted per Amendment 3 N/A N/A N/A N N/A
195 Operations/1216 POP Monthly POP Payment - May 2013 5/16/2013 5/16/2013 N/A N 53 800,000$                 
196 Operations/1219 POP Monthly POP Payment - June 2013 6/17/2013 6/17/2013 N/A N 54 800,000$                 
197 Program Mgmt/2094 Infrastructure Monthly Infrastructure Payment - April 2011 4/15/2011 4/15/2011 4/15/2011 Y 28 750,000$                 
198 Program Mgmt/2095 Infrastructure Monthly Infrastructure Payment - May 2011 5/15/2011 5/15/2011 5/15/2011 Y 29 750,000$                 
199 Program Mgmt/2096 Infrastructure Monthly Infrastructure Payment - June 2011 6/15/2011 6/15/2011 6/15/2011 Y 30 750,000$                 
200 Program Mgmt/2097 Infrastructure Monthly Infrastructure Payment - July 2011 7/15/2011 7/15/2011 7/15/2011 Y 31 431,150$                 
201 Program Mgmt/2098 Infrastructure Monthly Infrastructure Payment - August 2011 8/15/2011 8/15/2011 8/15/2011 Y 32 431,150$                 
202 Program Mgmt/2099 Infrastructure Monthly Infrastructure Payment - September 2011 9/15/2011 9/15/2011 9/15/2011 Y 33 431,150$                 
203 Program Mgmt/2100 Infrastructure Monthly Infrastructure Payment - October 2011 10/15/2011 10/15/2011 10/15/2011 Y 34 431,150$                 
204 Program Mgmt/2070 Infrastructure Monthly Infrastructure Payment - November 2011 11/15/2011 11/15/2011 11/15/2011 Y 35 431,150$                 
205 Program Mgmt/2071 Infrastructure Monthly Infrastructure Payment - December 2011 12/15/2011 12/16/2011 12/16/2011 Y 36 431,150$                 
206 Program Mgmt/2072 Infrastructure Monthly Infrastructure Payment - January 2012 1/15/2012 1/15/2012 1/15/2012 Y 37 431,150$                 
207 Program Mgmt/2073 Infrastructure Monthly Infrastructure Payment - February 2012 2/15/2012 2/15/2012 2/15/2012 Y 38 431,150$                 
208 Program Mgmt/2074 Infrastructure Monthly Infrastructure Payment - March 2012 3/15/2012 3/15/2012 3/15/2012 Y 39 2,108,400$             
209 Program Mgmt/2075 Infrastructure Monthly Infrastructure Payment - April 2012 4/15/2012 4/15/2012 4/15/2012 Y 40 2,108,400$             
210 Program Mgmt/2076 Infrastructure Monthly Infrastructure Payment - May 2012 5/15/2012 5/15/2012 5/15/2012 Y 41 2,108,400$             
211 Program Mgmt/2077 Infrastructure Monthly Infrastructure Payment - June 2012 6/15/2012 6/15/2012 6/15/2012 Y 42 2,108,400$             
212 Program Mgmt/2078 Infrastructure Monthly Infrastructure Payment - July 2012 7/15/2012 7/20/2012 7/20/2012 Y 43 2,108,400$             
213 Program Mgmt/2079 Infrastructure Monthly Infrastructure Payment - August 2012 8/15/2012 8/17/2012 8/17/2012 Y 44 2,108,400$             
214 Program Mgmt/2080 Infrastructure Monthly Infrastructure Payment - September 2012 9/15/2012 9/15/2012 9/15/2012 Y 45 2,108,400$             
215 Program Mgmt/2081 Infrastructure Monthly Infrastructure Payment - October 2012 10/15/2012 10/15/2012 10/15/2012 Y 46 2,108,400$             
216 Program Mgmt/2082 Infrastructure Monthly Infrastructure Payment - November 2012 11/15/2012 11/15/2012 11/15/2012 Y 47 2,108,400$             
217 Program Mgmt/2083 Infrastructure Monthly Infrastructure Payment - December 2012 12/15/2012 12/15/2012 12/15/2012 Y 48 2,108,400$             
218 Program Mgmt/2084 Infrastructure Monthly Infrastructure Payment - January 2013 1/15/2013 1/15/2013 N/A N 49 2,108,400$             
219 Program Mgmt/2085 Infrastructure Monthly Infrastructure Payment - February 2013 2/15/2013 2/15/2013 N/A N 50 2,108,400$             
220 Program Mgmt/2053 CSR Base Fee Monthly CSR Base Fee Payment - April 2011 4/15/2011 4/15/2011 4/15/2011 Y 28 502,500$                 
221 Program Mgmt/2054 CSR Base Fee Monthly CSR Base Fee Payment - May 2011 5/15/2011 5/15/2011 5/15/2011 Y 29 502,500$                 
222 Program Mgmt/2055 CSR Base Fee Monthly CSR Base Fee Payment - June 2011 6/15/2011 6/15/2011 6/15/2011 Y 30 502,500$                 
223 Program Mgmt/2056 CSR Base Fee Monthly CSR Base Fee Payment - July 2011 7/15/2011 7/15/2011 7/15/2011 Y 31 502,500$                 
224 Program Mgmt/2057 CSR Base Fee Monthly CSR Base Fee Payment - August 2011 8/15/2011 8/15/2011 8/15/2011 Y 32 502,500$                 
225 Program Mgmt/2058 CSR Base Fee Monthly CSR Base Fee Payment - September 2011 9/15/2011 9/15/2011 9/15/2011 Y 33 502,500$                 
226 Program Mgmt/2059 CSR Base Fee Monthly CSR Base Fee Payment - October 2011 10/15/2011 10/15/2011 10/15/2011 Y 34 502,500$                 
227 Program Mgmt/2060 CSR Base Fee Monthly CSR Base Fee Payment - November 2011 11/15/2011 11/15/2011 11/15/2011 Y 35 502,500$                 
228 Program Mgmt/2061 CSR Base Fee Monthly CSR Base Fee Payment - December 2011 12/15/2011 12/15/2011 12/15/2011 Y 36 502,500$                 
229 Program Mgmt/2062 CSR Base Fee Monthly CSR Base Fee Payment - January 2012 1/15/2012 1/15/2012 1/15/2012 Y 37 502,500$                 
230 Program Mgmt/2063 CSR Base Fee Monthly CSR Base Fee Payment - February 2012 2/15/2012 2/15/2012 2/15/2012 Y 38 502,500$                 
231 Program Mgmt/2064 CSR Base Fee Monthly CSR Base Fee Payment - March 2012 3/15/2012 3/15/2012 3/15/2012 Y 39 502,500$                 
232 Program Mgmt/2065 CSR Base Fee Monthly CSR Base Fee Payment - April 2012 4/15/2012 4/15/2012 4/15/2012 Y 40 502,500$                 
233 Program Mgmt/2066 CSR Base Fee Monthly CSR Base Fee Payment - May 2012 5/15/2012 5/15/2012 5/15/2012 Y 41 502,500$                 
234 Program Mgmt/2067 CSR Base Fee Monthly CSR Base Fee Payment - June 2012 6/15/2012 6/15/2012 6/15/2012 Y 42 502,500$                 
235 Program Mgmt/2068 CSR Base Fee Monthly CSR Base Fee Payment - July 2012 7/15/2012 7/20/2012 7/20/2012 Y 43 502,500$                 
236 Program Mgmt/2069 CSR Base Fee Monthly CSR Base Fee Payment - August 2012 8/15/2012 8/17/2012 8/17/2012 Y 44 502,500$                 
237 Program Mgmt/2024 CSR Base Fee Monthly CSR Base Fee Payment - September 2012 9/15/2012 9/15/2012 9/15/2012 Y 45 502,500$                 
238 Program Mgmt/2025 CSR Base Fee Monthly CSR Base Fee Payment - October 2012 10/15/2012 10/15/2012 10/15/2012 Y 46 502,500$                 
239 Program Mgmt/2026 CSR Base Fee Monthly CSR Base Fee Payment - November 2012 11/15/2012 11/15/2012 11/15/2012 Y 47 502,500$                 
240 Program Mgmt/1128 Enhancement Monthly Status Report/Performance Status Report 8/11/2011 8/11/2011 8/11/2011 Y 32 1,542,857$             
241 Program Mgmt/1129 Enhancement Monthly Status Report/Performance Status Report 9/15/2011 9/15/2011 9/15/2011 Y 33 1,542,857$             
242 Program Mgmt/1130 Enhancement Monthly Status Report/Performance Status Report 10/13/2011 10/13/2011 10/13/2011 Y 34 1,542,857$             
243 Program Mgmt/1131 Enhancement Monthly Status Report/Performance Status Report 11/17/2011 11/10/2011 11/10/2011 Y 35 1,542,857$             
244 Program Mgmt/1141 Enhancement Monthly Status Report/Performance Status Report 12/15/2011 12/15/2011 12/15/2011 Y 36 1,542,857$             
245 Program Mgmt/1142 Enhancement Monthly Status Report/Performance Status Report 1/12/2012 1/12/2012 1/12/2012 Y 37 1,542,857$             
246 Program Mgmt/1143 Enhancement Monthly Status Report/Performance Status Report 2/16/2012 2/16/2012 2/16/2012 Y 38 1,542,858$             
247 Training/5074 Training Continue UAT Training (Nov) 11/16/2012 12/3/2012 N/A N 49 45,020$                   

143,420,113$        



NCMMIS Pricing Table AA by Line Item

1

Table AA Line 
Item # Build UID Build Name

10/1/2011 IMS 
Baseline Finish

Anticipated or 
Actual Finish

Actual Acceptance 
Date Invoiced?

 Invoice Month - 
Current

 (Actual or 
Anticipated) Value

1 Build 19/5162 5010 Phase 1 PDD - 5010 Phase 1-834 (Build 19) 09/20/11 09/15/11 09/15/11 Y 33 $1,326,139
2 Build 19/5178 5010 Phase 1 PDD - 5010 Phase 1 -D.0 (Build 19) 08/26/11 08/08/11 08/08/11 Y 32 $1,326,139
3 Build 19/5186 5010 Phase 1 PDD - 5010 Phase 1-999 (Build 19) 08/31/11 08/11/11 08/11/11 Y 32 $1,326,139
4 Build 19/5153 5010 Phase 1 PDD - 5010 Phase 1 -820/835/277P (Build 11) 10/03/11 09/21/11 09/21/11 Y 33 $1,326,139
5 Build 19/5145 5010 Phase 1 PDD - 5010 Phase 1 -276/277 (Build 10) 09/19/11 09/07/11 09/07/11 Y 33 $1,326,139
6 Build 19/5170 5010 Phase 1 PDD - 5010 Phase 1 -837 (Build 10) 09/12/11 08/11/11 08/11/11 Y 32 $1,326,139
7 Build 19/5135 5010 Phase 1 PDD - 5010 Phase 1 -270/271 (Build 19) 09/13/11 08/31/11 08/31/11 Y 33 $1,326,139
8 Build 19/5342 5010 Phase 1 Unit and String Test Results 5010 Phase 1 (Build 19) 02/06/12 02/06/12 02/06/12 Y 38 $1,483,821
9 Build 19/5385 5010 Phase 2 PDD - 5010 Phase 2 Part 1  Recepient Functional Area 02/17/12 02/07/12 02/07/12 Y 38 $583,146

10 Build 19/5395 5011 Phase 2 PDD - 5010 Phase 2 Part 1  Claims Functional Area 02/24/12 02/15/12 02/15/12 Y 38 $583,146
11 Build 19/5404 5012 Phase 2 PDD - 5010 Phase 2 Part 1  Prior Approval Functional Area 03/08/12 02/15/12 02/15/12 Y 38 $583,146
12 Build 19/7055 5010 Phase 2 5010 Phase 2 Part 2 Enhancements Statement of Work 07/06/12 07/17/12 07/17/12 Y 43 $1,185,267
13 Build 19/5226 5010 Phase 1 SIT Test Results 5010 Phase 1 (Build 19) 06/08/12 05/29/12 05/29/12 Y 41 $3,233,206
14 Build 19/5424 5010 Phase 2 Unit and String Test Results 5010 Phase 2 Part 1 08/24/12 08/01/12 08/01/12 Y 44 $1,377,878
15 ICD/128 ICD-10 ICD-10 Assessment 08/05/11 08/05/11 08/05/11 Y 32 $514,000
16 Build 19/5357 5010 Phase 2 SIT Test Results 5010 Phase 2 Part 1 12/13/12 11/08/12 11/08/12 Y 47 $1,287,417

$20,114,000

Replacement MMIS Pricing Table AA
Replacement Phase -  Milestone/Deliverable Payments

Offeror Name  CSC - January 7, 2013
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