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1 1.3.1.1.1 Review & Update Business Direction D 0.024% 16,452.58$           1
2 1.3.1.2.1 Develop Enterprise Information System Requirements D 0.151% 104,224.94$         9
3 1.3.1.2.2 Architecture Documentation D 0.311% 215,023.56$         10
4 1.3.1.2.3 Refine Data & Application Distribution for New Functionality D 0.042% 29,307.24$           11
5 1.3.1.2.4 Validate All Environments D 0.041% 28,363.78$           2
6 1.3.1.2.5 Define Data Integration Approach D 0.054% 37,143.67$           7
7 1.3.1.2.6 Plan Enterprise Transition D 0.048% 33,283.79$           12
8 1.3.1.3.1 Establish Security D 0.059% 40,751.80$           6
9 1.3.1.3.2 Establish Security Roles D 0.038% 26,239.41$           9

10 1.3.1.4.1 Revise Scope of Performance Engineering D 0.055% 37,790.40$           5
11 1.3.1.4.2 Update Predictive Model or Benchmark for Current Level of Design D 0.055% 37,790.40$           5
12 1.3.1.4.3 Adjust Model Based on Actual Performance D 0.055% 37,790.40$           6
13 1.3.1.4.4 Rerun Model or Benchmark D 0.027% 18,894.18$           6
14 1.3.1.4.5 Review PE Results D 0.009% 6,319.89$             6
15 1.3.1.4.6 Adjust Application & Database Design Based on Results D 0.028% 19,274.85$           6
16 1.3.1.5 Create LDM through Implement Data Changes D 0.072% 49,728.19$           8
17 1.3.1.6 Architecture On-going Support D 0.000%
18 1.3.1.7.1 Revise Scope of Performance Engineering D 0.060% 41,204.12$           5
19 1.3.1.7.2 Update Predictive Model or Benchmark for Current Level of Design D 0.064% 43,979.28$           5
20 1.3.1.7.3 Adjust Model Based on Actual Performance D 0.191% 131,942.00$         7
21 1.3.1.7.4 Rerun Model or Benchmark D 0.020% 13,961.88$           7
22 1.3.1.7.5 Review PE Results D 0.012% 8,196.60$             7
23 1.3.1.7.6 Adjust Application & Database Design Based on Results D 0.069% 47,949.68$           7
24 1.3.1.8.1 Revise Scope of Performance Engineering D 0.029% 20,181.48$           11
25 1.3.1.8.2 Update Predictive Model or Benchmark for Current Level of Design D 0.054% 37,536.60$           11
26 1.3.1.8.3 Adjust Model Based on Actual Performance D 0.244% 168,919.88$         14
27 1.3.1.8.4 Rerun Model or Benchmark D 0.032% 22,309.96$           14
28 1.3.1.8.5 Review PE Results D 0.014% 9,864.60$             14
29 1.3.1.8.6 Adjust Application & Database Design Based on Results D 0.079% 54,707.55$           14
30 1.3.1.9.1 Define Scope of Performance Engineering D 0.035% 24,487.52$           15
31 1.3.1.9.2 Create Predictive Model or Benchmark for Current Level of Design D 0.054% 37,536.60$           16

32 1.3.1.9.3 Adjust Model Based on Actual Performance D 0.218% 151,159.52$          17

33 1.3.1.9.4 Rerun Model or Benchmark D 0.032% 22,309.96$            17

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R

Page 1 of 36



Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 

Achievement or 
Acceptance

 $ Amount 

Anticipated Invoice 
Date

(Month Relative to 
Contract Award)

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

34 1.3.1.9.5 Review PE Results D 0.012% 8,198.68$             17
35 1.3.1.9.6 Adjust Application & Database Design Based on Results D 0.062% 43,037.88$           18
36 1.3.1.10.1 Revise Scope of Performance Engineering D 0.033% 22,745.88$           18
37 1.3.1.10.2 Update Predictive Model or Benchmark for Current. Level of Design D 0.055% 37,804.72$           18
38 1.3.1.10.3 Adjust Model Based on Actual Performance D 0.074% 51,105.56$           19
39 1.3.1.10.4 Rerun Model or Benchmark D 0.033% 22,625.12$           19
40 1.3.1.10.5 Review PE Results D 0.013% 9,293.60$             19
41 1.3.1.10.6 Adjust Application & Database Design Based on Results D 0.069% 47,818.72$           19
42 1.3.2.1.1.1 Development Environment (DEVL ENV) Infrastructure Build (Build 3-10) M 0.026% 18,047.70$           5
43 1.3.2.1.1.2 DEVL ENV Build (Build 11-18) M 0.026% 18,047.70$           19
44 1.3.2.1.1.3 String Test Environment (STEST ENV) Infrastructure Build (build 3-10) M 0.026% 18,047.70$           17
45 1.3.2.1.1.4 String Test Environment (build 11-18) M 0.026% 18,047.70$           19

46 1.3.2.1.1.5 Initial Portal Environment (PORT ENV) Infrastructure for Build 1 & Build 4 M 0.017% 12,031.81$            1
47 1.3.2.1.1.6 Training / Demo Environment (DEMO ENV) Infrastructure M 0.026% 18,047.70$           2
48 1.3.2.1.1.7 Conversion Environment (CONV ENV) Infrastructure M 0.030% 21,055.67$           3
49 1.3.2.1.1.8 UBAT Environment Infrastructure M 0.017% 12,031.81$           7
50 1.3.2.1.1.9 Systems Integration Test Environment (SIT ENV) Infrastructure M 0.016% 11,229.69$           7
51 1.3.2.1.1.10 User Acceptance Test Environment (UAT ENV) Infrastructure Build M 0.016% 11,029.15$           22

52 1.3.2.1.1.11
Production Simulation Test / Production Environment (PST / PROD ENV) 
Infrastructure Build M 0.017% 12,031.81$            18

53 1.3.2.2.1 Conduct Orientations & Overviews D 0.180% 124,514.90$         3
54 1.3.2.2.2 Define Business System Design Approach D 0.100% 69,166.76$           3
55 1.3.2.2.3 Prepare & Conduct Initiation Workshop D 0.032% 21,890.38$           3
56 1.3.2.2.4 Develop Logical Entity Model (partial) D 0.098% 68,020.66$           4
57 1.3.2.3.1 Start Development Preparation D 0.009% 6,366.96$             2
58 1.3.2.3.2 Create Initial Physical Database D 3.811% 2,637,677.38$     16
59 1.3.2.3.3 Establish Development Environment D 0.000%
60 1.3.2.3.4 Establish String Testing Environment D 0.000%
61 1.3.2.4.1 Update IT Systems Management & Support Processes D 0.106% 73,642.68$           2
62 1.3.2.4.2 Identify DLPs for Systems Management & Support Processes D 0.051% 35,547.32$           4
63 1.3.2.4.3 Update User System Interface Standards for NC DHHS D 0.021% 14,868.52$           3
64 1.3.2.4.4 Identify or Refine Interfaces to Other Applications D 0.077% 53,530.76$           4
65 1.3.2.4.5 Define Derived Logical Process Detail D 0.125% 86,808.40$           6
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66 1.3.2.4.6 Gather Performance Modeling Details D 0.138% 95,801.15$           8
67 1.3.2.4.7 Define Transactions D 0.081% 56,185.20$           10
68 1.3.2.4.8 Review for Reusability D 0.027% 18,787.74$           11
69 1.3.2.5 Detail design of UI D 0.188% 130,427.51$         5
70 1.3.3.0.1 Finalize Overall Approach to NC MMIS Multi-Payer Solution D 0.113% 78,419.42$           2
71 1.3.3.0.2 Finalize Conceptual Design for NC MMIS Multi-Payer Solution D 0.697% 482,419.50$         4
72 1.3.3.0.3 Document NC MMIS M-P Edits and Audits  D 0.894% 618,954.05$         8
73 1.3.3.0.4 Develop Coverage Rules D 0.842% 583,013.78$         10
74 1.3.3.0.5 D 0.000%
75 1.3.3.1.1 Analysis & Design Based Upon Other Portals/Standards D 0.137% 94,904.76$           1
76 1.3.3.1.2 Install Hardware/Software  D 0.026% 17,913.85$           1
77 1.3.3.1.3 Implement Security D 0.035% 23,949.27$           2
78 1.3.3.1.4 Deploy NCTracks  Portal   D 0.039% 26,656.91$           2
79 1.3.3.1.5 D 0.000%
80 1.3.3.2.1 Install Application Software Package  D 0.155% 107,378.75$         3
81 1.3.3.2.2 Develop Package Installation Acceptance Test Plan D 0.025% 17,260.99$           3
82 1.3.3.2.3 Develop Package Demo Data  D 0.014% 9,981.25$             3
83 1.3.3.2.4 Hardware/Software Component Listing Submitted to NC DHHS D 0.002% 1,260.70$             3
84 1.3.3.2.5 Perform Package Installation Acceptance Test  D 0.017% 11,729.04$           4
85 1.3.3.2.6 Train NC Users To Access Demo Software  D 0.002% 1,107.21$             4
86 1.3.3.2.7 D 0.000%
87 1.3.3.3.1 Develop Indexing Scheme for all document types  M 0.081% 55,728.81$           4
88 1.3.3.3.2 Install Imaging and Print Services Equipment  M 0.097% 67,073.09$           8
89 1.3.3.3.3 Finalize Storage Solution  M 0.030% 20,701.32$           8
90 1.3.3.3.4 Establish the Electronic Document Management System (EDMS) M 0.059% 40,778.42$           8
91 1.3.3.3.5 Test Imaging Solution  M 0.110% 76,088.34$           8
92 1.3.3.3.6 D 0.000%
93 1.3.3.4.1.1 Requirements Traceability Matrix Development  D 0.049% 33,879.47$           3
94 1.3.3.4.1.2 PhyAmerica Initial Setup  M 0.221% 152,854.07$         4
95 1.3.3.4.1.3 Develop Solution for Provider Data Entry to MMIS+ M 0.075% 52,061.29$           4
96 1.3.3.4.1.4 Recredential Current Enrollment M 1.046% 724,233.34$         8
97 1.3.3.4.1.5 Develop Provider Enrollment Web Application  D 0.581% 402,404.70$         8
98 1.3.3.4.1.6 Deploy and Rollout M 0.069% 47,700.83$           8
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99 1.3.3.4.3.1 Requirements Traceability Matrix Development  D 0.072% 49,602.47$           2
100 1.3.3.4.3.2 Retro DUR COTS Product Initial Setup  M 0.084% 58,135.30$           2
101 1.3.3.4.3.3 System Test Retro DUR COTS Implementation  M 0.063% 43,820.59$           3
102 1.3.3.4.3.4 User Acceptance Test Retro DUR COTS Implementation M 0.042% 29,213.72$           4
103 1.3.3.4.3.5 Deploy Retro DUR COTS Solution for North Carolina M 0.042% 29,274.59$           4
104 1.3.3.5.1.1 Business Process Prework  D 0.223% 154,557.86$         4
105 1.3.3.5.1.2 Design Business Processes  D 0.346% 239,442.76$         6
106 1.3.3.5.1.3 Prepare & Deliver Business System Design Documentation D 0.046% 31,701.20$           8
107 1.3.3.5.2.1 Technical Design D 0.362% 250,739.06$         10
108 1.3.3.5.2.2 Code & Unit Test/String Test  D 1.903% 1,317,460.17$     14
109 1.3.3.5.2.3 Application Development Review (ADR)  D 0.066% 45,634.66$           14
110 1.3.3.5.3.1 Analyze Data Conversion Processes  D 0.060% 41,804.32$           4
111 1.3.3.5.3.2 Design Data Conversion Processes  D 0.112% 77,806.62$           6
112 1.3.3.5.3.3 Code & Test Conversion Processes  D 1.109% 767,414.32$         9
113 1.3.3.5.3.4 Obtain Data from Legacy System  D 0.043% 29,753.96$           10
114 1.3.3.5.3.5 Data Conversion Pre-Test Run #1  D 0.034% 23,803.18$           11
115 1.3.3.5.3.6 Data Conversion Pre-Test Run #2  D 0.034% 23,803.18$           11
116 1.3.3.5.4.1 Review & Update System Integration Test Environment D 0.214% 148,284.20$         14
117 1.3.3.5.4.2 Systems Integration Test Execution D 1.431% 990,780.90$         18
118 1.3.3.5.5.1 Review & Update UBAT Environment D 0.013% 8,976.62$             16
119 1.3.3.5.5.2 UBAT Test Execution  D 0.048% 33,455.46$           19
120 1.3.3.6.1.1 Business Process Prework  D 0.133% 91,752.84$           4
121 1.3.3.6.1.2 Design Business Processes  D 0.212% 146,578.84$         6
122 1.3.3.6.1.3 Prepare & Deliver Business System Design Documentation D 0.024% 16,625.20$           8
123 1.3.3.6.2.1 Technical Design D 0.305% 210,930.61$         11
124 1.3.3.6.2.2 Code & Unit Test/String Test  D 0.948% 656,131.06$         3
125 1.3.3.6.2.3 Application Development Review  D 0.043% 30,012.49$           15
126 1.3.3.6.3.1 Analyze Data Conversion Processes  D 0.060% 41,658.19$           4
127 1.3.3.6.3.2 Design Data Conversion Processes  D 0.108% 74,415.76$           6
128 1.3.3.6.3.3 Code & Test Conversion Processes  D 0.523% 362,267.31$         9
129 1.3.3.6.3.4 Obtain Data from Legacy System  D 0.043% 29,652.02$           10
130 1.3.3.6.3.5 Data Conversion Pre-Test Run #1  D 0.034% 23,723.06$           11
131 1.3.3.6.3.6 Data Conversion Pre-Test Run #2  D 0.033% 23,130.16$           11
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132 1.3.3.6.4.1 Review & Update System Integration Test Environment D 0.094% 65,382.87$           14
133 1.3.3.6.4.2 Systems Integration Test Execution  D 0.564% 390,732.80$         18
134 1.3.3.6.5.1 Review & Update UBAT Environment  D 0.006% 3,966.06$             17
135 1.3.3.6.5.2 UBAT Test Execution D 0.038% 26,323.56$           20
136 1.3.3.7.1.1 Business Process Prework D 0.143% 98,719.46$           4
137 1.3.3.7.1.2 Design Business Processes D 0.297% 205,492.60$         7
138 1.3.3.7.1.3 Prepare & Deliver Business System Design Documentation D 0.050% 34,606.00$           6
139 1.3.3.7.2.1 Technical Design D 0.219% 151,302.90$         19
140 1.3.3.7.2.2 Code & Unit Test/String Test D 0.907% 627,616.01$         12
141 1.3.3.7.2.3 Application Development Review D 0.048% 33,520.39$           13
142 1.3.3.7.4.1 Review & Update System Integration Test Environment D 0.091% 63,270.36$           14
143 1.3.3.7.4.2 Systems Integration Test Execution D 0.768% 531,452.54$         16
144 1.3.3.7.5.1 Review & Update UBAT Environment D 0.004% 2,853.45$             15
145 1.3.3.7.5.2 UBAT Test Execution D 0.036% 24,849.28$           18
146 1.3.3.8.1.1 Business Process Prework D 0.067% 46,679.42$           8
147 1.3.3.8.1.2 Design Business Processes D 0.083% 57,231.78$           10
148 1.3.3.8.1.3 Prepare & Deliver Business System Design Documentation D 0.035% 24,402.18$           10
149 1.3.3.8.2.1 Technical Design D 0.217% 150,420.52$         12
150 1.3.3.8.2.2 Code & Unit Test/String Test D 0.724% 501,270.92$         16
151 1.3.3.8.2.3 Application Development Review D 0.038% 26,628.22$           16
152 1.3.3.8.4.1 Review & Update System Integration Test Environment D 0.112% 77,309.42$           16
153 1.3.3.8.4.2 Systems Integration Test Execution D 0.630% 436,049.38$         19
154 1.3.3.8.5.1 Review & Update UBAT Environment D 0.004% 2,611.78$             18
155 1.3.3.8.5.2 UBAT Test Execution D 0.019% 13,472.41$           21
156 1.3.3.9.1.1 Business Process Prework D 0.193% 133,290.20$         8
157 1.3.3.9.1.2 Design Business Processes D 0.385% 266,348.62$         10
158 1.3.3.9.1.3 Prepare & Deliver Business System Design Documentation D 0.070% 48,715.10$           12
159 1.3.3.9.2.1 Technical Design D 0.393% 272,049.00$         14
160 1.3.3.9.2.2 Code & Unit Test/String Test D 2.281% 1,578,709.23$     20
161 1.3.3.9.2.3 Application Development Review D 0.086% 59,384.11$           21
162 1.3.3.9.4.1 Review & Update System Integration Test Environment D 0.293% 202,476.67$         21
163 1.3.3.9.4.2 Systems Integration Test Execution D 1.074% 743,244.00$         23
164 1.3.3.9.5.1 Review & Update UBAT Environment D 0.013% 9,153.56$             21

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R

Page 5 of 36



Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 

Achievement or 
Acceptance

 $ Amount 

Anticipated Invoice 
Date

(Month Relative to 
Contract Award)

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

165 1.3.3.9.5.2 UBAT Test Execution D 0.055% 38,169.87$           25
166 1.3.3.10.1.1 Business Process Prework D 0.345% 238,594.00$         8
167 1.3.3.10.1.2 Design Business Processes D 0.660% 456,940.76$         10
168 1.3.3.10.1.3 Prepare & Deliver Business System Design Documentation D 0.084% 58,107.82$           12
169 1.3.3.10.2.1 Technical Design D 0.323% 223,443.65$         14
170 1.3.3.10.2.2 Code & Unit Test/String Test D 1.865% 1,290,821.66$     20
171 1.3.3.10.2.3 Application Development Review D 0.140% 96,669.07$           20
172 1.3.3.10.3.1 Analyze Data Conversion Processes D 0.060% 41,701.72$           8
173 1.3.3.10.3.2 Design Data Conversion Processes D 0.111% 77,139.56$           10
174 1.3.3.10.3.3 Code & Test Conversion Processes D 0.946% 654,716.53$         14
175 1.3.3.10.3.4 Obtain Data from Legacy System D 0.043% 29,789.86$           15
176 1.3.3.10.3.5 Data Conversion Pre-Test Run #1 D 0.034% 23,833.92$           16
177 1.3.3.10.3.6 Data Conversion Pre-Test Run #2 D 0.034% 23,833.92$           16
178 1.3.3.10.4.1 Review & Update System Integration Test Environment D 0.328% 227,233.25$         21
179 1.3.3.10.4.2 Systems Integration Test Execution D 1.113% 770,683.52$         23
180 1.3.3.10.5.1 Review & Update UBAT Environment D 0.014% 9,559.94$             21
181 1.3.3.10.5.2 UBAT Test Execution D 0.056% 39,013.97$           25
182 1.3.3.11.1.1 Business Process Pre-work D 0.362% 250,333.60$         10
183 1.3.3.11.1.2 Design Business Processes D 0.191% 132,542.20$         12
184 1.3.3.11.1.3 Prepare & Deliver Business System Design Documentation D 0.054% 37,720.14$           14
185 1.3.3.11.2.1 Technical Design D 0.206% 142,925.95$         16
186 1.3.3.11.2.2 Code & Unit Test/String Test D 1.047% 725,004.33$         21
187 1.3.3.11.2.3 Application Development Review D 0.050% 34,788.39$           22
188 1.3.3.11.4.1 Review & Update System Integration Test Environment D 0.088% 61,256.10$           22
189 1.3.3.11.4.2 Systems Integration Test Execution D 0.749% 518,273.48$         24
190 1.3.3.12.1.1 Business Process Pre-work D 0.393% 272,292.44$         10
191 1.3.3.12.1.2 Design Business Processes D 0.489% 338,732.80$         14
192 1.3.3.12.1.3 Prepare & Deliver Business System Design Documentation D 0.079% 54,801.98$           16
193 1.3.3.12.2.1 Technical Design D 0.333% 230,471.93$         17
194 1.3.3.12.2.2 Code & Unit Test/String Test D 1.209% 837,202.94$         23
195 1.3.3.12.2.3 Application Development Review D 0.023% 16,065.18$           24
196 1.3.3.12.4.1 Review & Update System Integration Test Environment D 0.098% 67,841.09$           23
197 1.3.3.12.4.2 Systems Integration Test Execution D 0.843% 583,582.28$         29
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198 1.3.3.13.1.1 Business Process Pre-work D 0.209% 144,685.76$         23
199 1.3.3.13.1.2 Design Business Processes D 0.341% 235,736.80$         14
200 1.3.3.13.1.3 Prepare & Deliver Business System Design Documentation D 0.069% 48,101.90$           16
201 1.3.3.13.2.1 Technical Design D 0.311% 215,178.01$         17
202 1.3.3.13.2.2 Code & Unit Test/String Test D 1.361% 942,246.13$         23
203 1.3.3.13.2.3 Application Development Review D 0.058% 40,153.72$           24
204 1.3.3.13.3.1 Analyze Data Conversion Processes D 0.065% 45,304.82$           10
205 1.3.3.13.3.2 Design Data Conversion Processes D 0.122% 84,295.87$           12
206 1.3.3.13.4.1 Review & Update System Integration Test Environment D 0.148% 102,639.65$         25
207 1.3.3.13.4.2 Systems Integration Test Execution D 0.854% 591,273.28$         27
208 1.3.3.14.1.1 Business Process Pre-work D 0.143% 98,929.06$           7
209 1.3.3.14.1.2 Design Business Processes D 0.555% 384,336.26$         12
210 1.3.3.14.1.3 Prepare & Deliver Business System Design Documentation D 0.194% 134,000.30$         15
211 1.3.3.14.2.1 Technical Design D 0.392% 271,671.69$         16
212 1.3.3.14.2.2 Code & Unit Test/String Test D 2.325% 1,609,647.50$     23
213 1.3.3.14.2.3 Application Development Review D 0.050% 34,918.79$           23
214 1.3.3.14.4.1 Review & Update System Integration Test Environment D 0.256% 176,927.63$         24
215 1.3.3.14.4.2 Systems Integration Test Execution D 1.462% 1,012,113.18$     26
216 1.3.3.15.1.1 Business Process Prework D 0.143% 98,657.54$           10
217 1.3.3.15.1.2 Design Business Processes D 0.585% 404,612.96$         13
218 1.3.3.15.1.3 Prepare & Deliver Business System Design Documentation D 0.049% 34,177.88$           15
219 1.3.3.15.2.1 Technical Design D 0.399% 276,245.14$         17
220 1.3.3.15.2.2 Code & Unit Test/String Test D 1.663% 1,151,437.42$     23
221 1.3.3.15.2.3 Application Development Review D 0.083% 57,661.04$           24
222 1.3.3.15.3.1 Analyze Data Conversion Processes D 0.113% 78,333.27$           10
223 1.3.3.15.3.2 Design Data Conversion Processes D 0.105% 72,582.50$           12
224 1.3.3.15.3.3 Code & Test Conversion Processes D 0.731% 506,262.97$         16
225 1.3.3.15.3.4 Obtain Data from Legacy System  D 0.041% 28,335.10$           17
226 1.3.3.15.3.5 Data Conversion Pre-Test Run #1 D 0.041% 28,223.44$           17
227 1.3.3.15.3.6 Data Conversion Pre-Test Run #2 D 0.040% 27,916.35$           18
228 1.3.3.15.4.1 Review & Update System Integration Test Environment D 0.282% 195,033.27$         24
229 1.3.3.15.4.2 Systems Integration Test Execution D 1.197% 828,598.08$         26
230 1.3.3.16.1.1 Business Process Prework D 0.340% 235,357.78$         11
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Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 

Achievement or 
Acceptance

 $ Amount 

Anticipated Invoice 
Date

(Month Relative to 
Contract Award)

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

231 1.3.3.16.1.2 Design Business Processes D 0.248% 171,375.86$         13
232 1.3.3.16.1.3 Prepare & Deliver Business System Design Documentation D 0.081% 56,116.32$           15
233 1.3.3.16.2.1 Technical Design D 0.334% 231,145.33$         17
234 1.3.3.16.2.2 Code & Unit Test/String Test D 1.482% 1,025,918.19$     23
235 1.3.3.16.2.3 Application Development Review D 0.063% 43,765.12$           23
236 1.3.3.16.3.1 Analyze Data Conversion Processes D 0.209% 144,924.96$         11
237 1.3.3.16.3.2 Design Data Conversion Processes D 0.400% 277,021.19$         13
238 1.3.3.16.3.3 Code & Test Conversion Processes D 1.617% 1,119,204.57$     16
239 1.3.3.16.3.4 Obtain Data from Legacy System D 0.043% 30,086.15$           18
240 1.3.3.16.3.5 Data Conversion Pre-Test Run #1 D 0.043% 30,086.15$           18
241 1.3.3.16.3.6 Data Conversion Pre-Test Run #2 D 0.043% 30,086.15$           19
242 1.3.3.16.4.1 Review & Update System Integration Test Environment D 0.160% 110,897.85$         24
243 1.3.3.16.4.2 Systems Integration Test Execution D 0.906% 627,204.70$         26
244 1.3.3.17.1.1 Business Process Prework D 0.808% 559,191.68$         11
245 1.3.3.17.1.2 Design Business Processes D 0.563% 389,698.64$         13
246 1.3.3.17.1.3 Prepare & Deliver Business System Design Documentation D 0.049% 33,872.76$           15
247 1.3.3.17.2.1 Technical Design  D 0.276% 191,314.62$         18
248 1.3.3.17.2.2 Code & Unit Test/String Test  D 0.519% 359,136.84$         26
249 1.3.3.17.2.3 Application Development Review D 0.048% 32,916.38$           26
250 1.3.3.17.4.1 Review & Update System Integration Test Environment D 0.034% 23,224.24$           25
251 1.3.3.17.4.2 Systems Integration Test Execution D 0.862% 596,611.90$         27
252 1.3.3.18.1.1 Business Process Prework D 0.145% 100,028.30$         4
253 1.3.3.18.1.2 Design Business Processes D 0.848% 586,719.06$         9
254 1.3.3.18.1.3 Prepare & Deliver Business System Design Documentation D 0.075% 51,959.14$           11
255 1.3.3.18.2.1 Technical Design D 2.431% 1,682,856.59$     16
256 1.3.3.18.2.2 Code & Unit Test/String Test D 5.409% 3,744,337.95$     22
257 1.3.3.18.2.3 Application Development Review D 0.389% 269,359.95$         22
258 1.3.3.18.4.1 Review & Update System Integration Test Environment D 0.590% 408,119.77$         22
259 1.3.3.18.4.2 Systems Integration Test Execution D 3.171% 2,194,747.28$     26
260 1.3.4.1.1 Develop User Acceptance Test Plan D 0.033% 22,664.00$           21
261 1.3.4.1.2 User Acceptance Testing Preparation D 0.509% 352,489.31$         22
262 1.3.4.2.1 Establish UAT Environment D 0.032% 22,483.90$           22
263 1.3.4.2.2 Load Test Data into UAT Environment D 0.428% 296,068.75$         23
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Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 

Achievement or 
Acceptance

 $ Amount 

Anticipated Invoice 
Date

(Month Relative to 
Contract Award)

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

264 1.3.4.2.3 Execute UAT D 0.289% 199,704.78$         30
265 1.3.4.2.4 Post UAT Regression Test D 0.029% 20,246.97$           31
266 1.3.5.1.1 PST Preparation Activities D 0.197% 136,217.33$         16
267 1.3.5.1.2 PST Infrastructure Readiness D 0.039% 26,781.75$           16
268 1.3.5.2.1 PST Vendors / Providers Readiness D 0.102% 70,411.09$           26
269 1.3.5.2.2 PST Production Application Infrastructure Readiness D 2.646% 1,831,304.26$     26
270 1.3.5.2.3 PST STAGE 1-Verification of Production Simulation Readiness D 0.328% 226,936.79$         27
271 1.3.5.2.4 PST STAGE 2-Subsystem Tests D 0.640% 443,073.69$         27
272 1.3.5.2.5 PST STAGE 3-Cycle Tests D 0.380% 263,339.59$         28
273 1.3.5.2.6 PST STAGE 4-Environment Clean-up D 0.050% 34,339.83$           30
274 1.3.6.1.1 Plan Training Phase D 0.014% 9,625.14$             23
275 1.3.6.1.2 Define Training Strategy & Architecture D 0.014% 9,469.60$             22
276 1.3.6.2.1 (PA) PA Design Training Components D 0.016% 10,894.56$           24
277 1.3.6.2.2 (Claims) Claims Design Training Components  D 0.017% 11,932.15$           24
278 1.3.6.2.3 (Recipent/Provider) Recipient and Provider Design Training Components D 0.027% 18,650.44$           24
279 1.3.6.2.4 (D-Rebate) Drug Rebate Design Training Components D 0.013% 9,338.19$             24
280 1.3.6.2.5 (ePaces) ePaces Design Training Components  D 0.013% 9,338.19$             24
281 1.3.6.2.6 (Finance) Financial Design Training Components  D 0.012% 8,300.62$             24
282 1.3.6.2.7 (MARS) MARS Design Training Components  D 0.010% 6,951.77$             24
283 1.3.6.2.8 (Reference) Reference Design Training Components D 0.015% 10,375.77$           24
284 1.3.6.2.9 (TPL) TPL Design Training Components  D 0.012% 8,300.62$             24
285 1.3.6.2.10 (Hcheck) Health Check Design Training Components D 0.010% 7,263.04$             24
286 1.3.6.2.11 (PA) PA Develop Training Components  D 0.043% 30,089.73$           24
287 1.3.6.2.12 (Claims) Claims Develop Training Components  D 0.050% 34,758.83$           24
288 1.3.6.2.13 (Receipt/Provider) Recipient and Provider Develop Training Components D 0.072% 49,803.69$           24
289 1.3.6.2.14 (D-Rebate) Drug Rebate Develop Training Components D 0.043% 30,089.73$           24
290 1.3.6.2.15 (ePace) ePACES Develop Training Components  D 0.062% 43,189.15$           24
291 1.3.6.2.16 (Financial) Financial Develop Training Components D 0.043% 30,089.73$           24
292 1.3.6.2.17 (MARS) MARS Develop Training Components  D 0.019% 13,488.50$           24
293 1.3.6.2.18 (Reference) Reference Develop Training Components D 0.078% 53,954.00$           24
294 1.3.6.2.19 (TPL) TPL Develop Training Components  D 0.043% 30,089.73$           24
295 1.3.6.2.20 (H-Check) Health Check Develop Training Components D 0.022% 15,563.65$           24
296 1.3.6.3.1 Implement & Execute Training per Schedule  D 0.051% 35,045.91$           31
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Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 

Achievement or 
Acceptance

 $ Amount 

Anticipated Invoice 
Date

(Month Relative to 
Contract Award)

Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

297 1.3.6.3.2 Conduct Training As Required  D 0.013% 9,123.72$             34
298 1.3.6.4.1 Develop Fiscal Agent Desk Procedure Strategy & Model D 0.009% 6,154.11$             23
299 1.3.6.4.2 Fiscal Agent Design Desk Procedures  D 0.009% 6,035.41$             24
300 1.3.6.4.3 Develop / Document Fiscal Agent Desk Procedures D 0.008% 5,495.11$             26
301 1.3.6.4.4 Incorporate Fiscal Agent Desk Procedures into Training Program D 0.013% 8,851.53$             27
302 1.3.6.5 Update Technical Documentation D 0.127% 87,880.83$           24
303 1.3.7.1.1 Data Conversion & Migration Plan  D 0.425% 294,320.96$         14
304 1.3.7.1.2 Establish Conversion Environment  D 0.053% 36,396.66$           13
305 1.3.7.2.1 Execute Conversion By Build (See CWBS for Each Build) D 0.000%
306 1.3.7.2.2 Prepare for Final Data Conversion  D 0.034% 23,672.97$           20
307 1.3.7.2.3 Data Conversion Test Run #1 D 0.334% 231,253.06$         21
308 1.3.7.2.4 Data Conversion Test Run #2 D 0.334% 231,253.06$         21
309 1.3.7.2.5 Data Conversion Final Run for UAT/PST D 0.390% 269,796.60$         23
310 1.3.7.2.6 Data Conversion Final Run for Production Cutover D 0.456% 315,773.38$         32
311 1.3.8.1 Deployment Approach/Schedule D 0.995% 688,906.70$         28
312 1.3.8.2 Execute Deployment Dry Run #1 D 0.145% 100,489.91$         29
313 1.3.8.3  Execute Deployment Dry Run #2 D 0.071% 49,390.50$           29
314 1.3.8.4 Prepare Software Release Package D 0.041% 28,177.53$           30
315 1.3.8.5.1-16 Cutover Activities D 0.210% 145,066.81$         33
316 1.3.8.5.17 Update Plans D 0.021% 14,665.90$           30
317 1.3.9 Milestone: System Operational D 0.000%
318 1.3.10 Post Deployment / Warranty D 0.000%
319 1.2.2.1 Team CSC Program Office IT Services Environment M 0.505% 349,687.23$       1
320 1.2.2.1 Baseline System Replica Environment M 0.119% 82,117.00$         2
321 1.2.2.1 Development Environment M 2.236% 1,547,762.66$    2
322 1.2.2.9.2 Early Implementation Environment M 0.000%
323 1.2.2.9.2 Conversion Environment M 0.195% 135,127.00$       6
324 1.2.2.9.2 Performance/PreProduction Environment M 0.304% 210,282.00$       10
325 1.2.2.9.2 UBAT/UAT Environment M 0.195% 135,127.00$       12
326 1.2.2.9.2 Training Environment M 0.195% 135,127.00$       12
327 1.2.2.9.2 Production Environment M 3.106% 2,149,636.00$    27
328 1.2.2.9.4 COOP/Disaster Recovery Environment M 0.846% 585,494.00$       29
329 1.2.2.8 Network Services DDI Environment M 0.244% 168,981.00$       1
330 1.2.2.1 Network Services Early Implementation Environment M 0.244% 168,981.00$       6
331 1.2.2.9.4 Network Services Production Environment M 0.153% 106,222.00$       31
332 1.2.2.6 Common IT Service Environment DDI M 0.375% 259,582.00$       1
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Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To Be 
Paid upon 
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 $ Amount 

Anticipated Invoice 
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Replacement MMIS Pricing Table A
Replacement Phase -  DDI Milestone/Deliverable Payments

Offeror Name  CSC - 13 October 2008 revision

333 1.2.2.6 Common IT Service Environment Production M 0.074% 37,463.00$         33
Totals Dollars and Percent Total Percent -> 100.00% 69,219,040.87$   <- Total Dollars
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Line 
Item Business Area Requirements

Marginal Price of 
Non-Title XIX/XXI 

Requirements
1 General Requirements N/A
2 Recipient Requirements 243,994.83$            
3 Eligibility Verification System Requirements N/A
4 Automated Voice Response System Requirements 365,261.13$            
5 Provider Requirements 570,491.52$            
6 Reference Requirements 72,058.44$              
7 Prior Approval Requirements 238,084.88$            
8 Claims Processing Requirements 61,734.64$              
9 Managed Care Requirements N/A
10 Health Check Requirements N/A
11 Third-Party Liability Requirements 243,886.48$            
12 Drug Rebate Requirements N/A
13 Management Administrative and Reporting System Requirements N/A
14 Financial Management and Accounting Requirements 44,406.79$              

Total Marginal Price for Non-Title XIX/XXI Requirements for 
Replacement Phase 1,839,918.73$         

Replacement MMIS Pricing Table E
Replacement Phase -  DDI Marginal Price of Non-Title XIX/XXI Requirements

Offeror Name  CSC - 13 October 2008 revision
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Line 
Item Benefit Plan / Program Marginal Price
1 Ticket to Work 380,975.78$          
2 CAP-MR/DD and/or CAP/C 2,359.68$              
3 Medicaid Waivers 2,359.68$              
4 Medicare 646 Waiver as it applies to Medicaid eligibles 2,359.68$              
5 NC Health Choice 932,999.82$          
6 Kids Care 1,265.62$              

Total 1,322,320.28$      

Replacement MMIS Pricing Table F
Replacement Phase -  DDI Marginal Price of Legislatively-Mandated Requirements

Offeror Name  CSC - 13 October 2008 revision
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Proposed Size of Additional Functionality Pool
Dollars

Estimated Hours

Line 
Item Position

Percent 
Typical Use

Hourly Rate 
DDI Year 1

Hourly Rate 
DDI Year 2

Hourly Rate 
DDI Year 3

Hourly Rate 
DDI Year 4

Hourly Rate 
DDI Year 5

Hourly Rate 
DDI Year 6

1  Professional Programmer 0.50% $127.79 $131.62 $135.57 $139.63 $143.82 $148.14
2  Application Architect 0.25% $143.94 $148.26 $152.71 $157.29 $162.01 $166.87
3  BA Automation Tester 2.00% $86.00 $88.57 $91.23 $93.97 $96.79 $99.69
4  Business Analyst 5.00% $62.55 $64.43 $66.36 $68.35 $70.40 $72.51
5  Business Analyst Tester 0.75% $72.98 $75.16 $77.42 $79.74 $82.13 $84.60
6  Business Architect Team Lead 2.00% $114.82 $118.26 $121.81 $125.46 $129.23 $133.10
7  Business Automation Analyst 1.00% $62.25 $64.12 $66.04 $68.02 $70.06 $72.16
8  Business Process Analyst 1.00% $62.25 $64.12 $66.04 $68.02 $70.06 $72.16
9  Configuration (QA Configuration?) 1.00% $115.62 $119.09 $122.66 $126.34 $130.13 $134.04

10  Database Administrator 1.00% $75.84 $78.12 $80.46 $82.87 $85.36 $87.92
11  Documentation Specialist 2.00% $50.69 $52.21 $53.77 $55.38 $57.05 $58.76
12  IT Materials and Supply - Administrative Senior 

Associate 
0.50% $60.45 $62.26 $64.13 $66.06 $68.04 $70.08

13  Lead Business Architect 0.50% $114.66 $118.10 $121.64 $125.29 $129.05 $132.92
14  Lead Data Architect 3.00% $135.26 $139.31 $143.49 $147.80 $152.23 $156.80
15  Lead Designer 8.00% $146.27 $150.65 $155.17 $159.83 $164.62 $169.56
16  Performance Engineer 0.25% $150.24 $154.74 $159.39 $164.17 $169.09 $174.17
17  Programmer Analyst Leader 15.00% $87.33 $89.94 $92.64 $95.42 $98.29 $101.23
18  Programmer Analyst Professional 35.00% $54.69 $56.33 $58.02 $59.76 $61.55 $63.40
19  Programmer Analyst Senior Professional 5.00% $86.39 $88.98 $91.65 $94.40 $97.23 $100.14
20  Project Scheduler 0.50% $61.08 $62.91 $64.80 $66.74 $68.75 $70.81
21  Reporting Analyst 1.00% $61.08 $62.91 $64.80 $66.74 $68.75 $70.81
22  Senior Tester 4.00% $86.00 $88.57 $91.23 $93.97 $96.79 $99.69
23  Solution Architect 1.00% $204.75 $210.89 $217.22 $223.74 $230.45 $237.36
24  Subsystem Team Lead 5.00% $125.37 $129.13 $133.01 $137.00 $141.11 $145.34
25  System Technical Architect 0.50% $163.29 $168.19 $173.24 $178.43 $183.79 $189.30
26  Test Lead 2.00% $104.79 $107.93 $111.17 $114.51 $117.94 $121.48
27  Testing Manager 2.00% $104.79 $107.93 $111.17 $114.51 $117.94 $121.48
28  Training Specialist 0.25% $50.69 $52.21 $53.77 $55.38 $57.05 $58.76

$ $ $ $ $ $
100%

Rate

 Total Percent 

Note: Add or delete rows, as necessary

Replacement MMIS Pricing Table G
Replacement Phase - All-Inclusive Hourly Rates and Pool Size for Personnel 

Performing Modifications for the Replacement Phase Additional Functionality Pool
Offeror Name CSC - 13 October 2008 revision

22,000,000$                 
261,163

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R

Page 14 of 36



  

Time Frame Days in Year Fixed Price Per Day Due 
to Fixed Costs ($)

Fixed Price Per Year Due to 
Fixed Costs ($)

 SFY 10 - 11                 
July 1, 2010 - June 30, 2011 365  $                              64,282  $                         23,462,907 

 SFY 11 - 12                 
July 1, 2011 - June 30, 2012 366  $                              64,753  $                         23,699,759 

 SFY 12 - 13                 
July 1, 2012 - June 30, 2013 365  $                              63,388  $                         23,136,613 

 SFY 13 - 14                 
July 1, 2013 - June 30, 2014 365  $                              61,677  $                         22,512,036 

 SFY 14 - 15                 
July 1, 2014 - June 30, 2015 365  $                              60,012  $                         21,904,360 

 SFY 15 - 16                 
July 1, 2015 - June 30, 2016 366  $                              59,803  $                         21,887,821 

 SFY 16 - 17                 
July 1, 2016 - June 30, 2017 365  $                              60,083  $                         21,930,211 

 SFY 17 - 18                 
July 1, 2017 - June 30, 2018 365  $                              60,677  $                         22,146,963 

Replacement MMIS Pricing Table I
Operations Phase - Fixed Price Per Day Due to Fixed Costs by State Fiscal Year

Offeror Name   CSC  - 13 October 2008 revision
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Coeff. A Coeff. B Time Frame Days in 
Year

Anticipated 
Average 

Annual Volume

Anticipated 
Average Daily 

Volume

Average Daily Price at
Anticipated Volume 

($)

Upper Limit 
of Valid CBU 

Average 
Daily 

Volume (% 
Anticipated 

Volume)

(0.0000000198588)           0.0376729
SFY 10 - 11                

July 1, 2010 - June 30, 2011 
365 138,483,819 379,408                11,434.71$                  175%

(0.0000000195017)           0.0374792
SFY 11 - 12                

July 1, 2011 - June 30, 2012 
366 140,678,878 384,369                11,524.66$                  175%

(0.0000000185905)           0.0363962
SFY 12 - 13                

July 1, 2012 - June 30, 2013 
365 142,917,907 391,556                11,400.93$                  175%

(0.0000000176040)           0.0350158
SFY 13 - 14                

July 1, 2013 - June 30, 2014 
365 145,203,387 397,817                11,143.91$                  175%

(0.0000000167245)           0.0338014
SFY 14 - 15                

July 1, 2014 - June 30, 2015 
365 147,538,185 404,214                10,930.40$                  175%

(0.0000000163784)           0.0335458
SFY 15 - 16                

July 1, 2015 - June 30, 2016 
366 149,925,634 409,633                10,993.18$                  175%

(0.0000000158783)           0.0331420
SFY 16 - 17                

July 1, 2016 - June 30, 2017 
365 152,369,623 417,451                11,068.12$                  175%

(0.0000000155375)           0.0329640
SFY 17 - 18                

July 1, 2017 - June 30, 2018 365 154,874,706 424,314              11,189.68$                  175%

Replacement MMIS Pricing Table J
Operations Phase - Variable Pricing for Non-Pharmacy FCBU and ECBU by State Fiscal Year

Offeror Name   CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R

Page 16 of 36



Coeff. A Coeff. B Time Frame Days in 
Year

Anticipated 
Average 

Annual Volume

Anticipated 
Average Daily 

Volume

Average Daily 
Price at 

Anticipated 
Volume ($)

Upper Limit of Valid 
CBU Average Daily 

Volume (% Anticipated 
Volume)

(0.00000029372)              0.0688858
SFY 10 - 11                

July 1, 2010 - June 30, 2011 
365 17,120,423 46,905                  2,584.89              175%

(0.00000025937)              0.0647607
SFY 11 - 12                

July 1, 2011 - June 30, 2012 
366 18,276,996 49,937                  2,587.17              175%

(0.00000019542)              0.0522420
SFY 12 - 13                

July 1, 2012 - June 30, 2013 
365 19,515,010 53,466                  2,234.53              175%

(0.00000017182)              0.0490507
SFY 13 - 14                

July 1, 2013 - June 30, 2014 
365 20,840,395 57,097                  2,240.52              175%

(0.00000015109)              0.0460719
SFY 14 - 15                

July 1, 2014 - June 30, 2015 
365 22,259,542 60,985                  2,247.76              175%

(0.00000012541)              0.0407388
SFY 15 - 16                

July 1, 2015 - June 30, 2016 
366 23,779,349 64,971                  2,117.47              175%

(0.00000007580)              0.0263830
SFY 16 - 17                

July 1, 2016 - June 30, 2017 
365 25,407,265 69,609                  1,469.19              175%

(0.00000006622)              0.0246292
SFY 17 - 18                

July 1, 2017 - June 30, 2018 365 27,151,343 74,387                  1,465.68              175%

Replacement MMIS Pricing Table K
Operations Phase - Variable Pricing for Pharmacy FCBU by State Fiscal Year

Offeror Name  CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R

Page 17 of 36



 

Fixed Price Due to 
Fixed Costs - 

Table I

Price Due to 
Variable Costs 
Non-Pharmacy 

ECBUs and 
FCBUs  - Table J

Price Due to 
Variable Costs 

Pharmacy FCBUs 
- Table K

Total Fixed Price 
per Operations Year

Operations Phase Year 1 $23,591,759 $4,200,026 $920,061 $28,711,846
Operations Phase Year 2 $23,028,954 $4,154,748 $818,256 $28,001,958
Operations Phase Year 3 $22,395,495 $4,052,582 $818,296 $27,266,373
Operations Phase Year 4 $21,901,188 $3,996,100 $811,717 $26,709,005
Operations Phase Year 5 $21,907,419 $4,028,751 $729,615 $26,665,784
Total $112,824,815 $20,432,207 $4,097,945 $137,354,967

Replacement MMIS Pricing Table L
Operations Phase - CBU Price Summary by Contract Year

Offeror Name   CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Time Frame Days in Year Fixed Price Per Day Due 
to Fixed Costs ($)

Fixed Price Per Year Due to 
Fixed Costs ($)

 SFY 10 - 11                 
July 1, 2010 - June 30, 2011 365  $                                78.24  $                           28,558.13 

 SFY 11 - 12                 
July 1, 2011 - June 30, 2012 366  $                                78.32  $                           28,665.58 

 SFY 12 - 13                 
July 1, 2012 - June 30, 2013 365  $                                74.99  $                           27,370.22 

 SFY 13 - 14                 
July 1, 2013 - June 30, 2014 365  $                                67.16  $                           24,514.56 

 SFY 14 - 15                 
July 1, 2014 - June 30, 2015 365  $                                56.55  $                           20,642.37 

 SFY 15 - 16                 
July 1, 2015 - June 30, 2016 366  $                                56.07  $                           20,522.26 

 SFY 16 - 17                 
July 1, 2016 - June 30, 2017 365  $                                62.91  $                           22,963.68 

 SFY 17 - 18                 
July 1, 2017 - June 30, 2018 365  $                                62.44  $                           22,790.77 

Replacement MMIS Pricing Table M1
Operations Phase - Recipient Management Fixed Price Per Day Due to Fixed Costs by 

State Fiscal Year
Offeror Name CSC - 13 October revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Time Frame Days in 
Year Coeff. A Coeff. B

Anticipated 
Number of Non-
Premium Paying 

Recipients 
Managed

Average Daily  
Price at 

Anticipated 
Volume ($)

Upper Limit of 
Valid Recipient 
Average Daily 

Volume (% 
Anticipated 

Volume)

Coeff. C Coeff. D

Anticipated 
Number of 

Premium Paying 
Recipients 
Managed

Average Daily  
Price at 

Anticipated 
Volume ($)

Upper Limit of 
Valid Recipient 
Average Daily 

Volume (% 
Anticipated 

Volume)
 SFY 10 - 11                

July 1, 2010 - June 30, 2011 
365 (0.0000000175546)     0.0110320 125,687 1,109.26$          50% (0.000000536649)              0.0442736                        16,500 584$                  175%

 SFY 11 - 12                
July 1, 2011 - June 30, 2012 

366 (0.0000000166391)     0.0106135 127,573 1,083.19$          50% (0.000000544428)              0.0449153                        16,500 593$                  175%
 SFY 12 - 13                

July 1, 2012 - June 30, 2013 
365 (0.0000000157384)     0.0101895 129,486 1,055.52$          50% (0.000000290811)              0.0239919                        16,500 317$                  175%

 SFY 13 - 14                
July 1, 2013 - June 30, 2014 

365 (0.0000000147161)     0.0096706 131,429 1,016.79$          50% (0.000000261695)              0.0215899                        16,500 285$                  175%
 SFY 14 - 15                

July 1, 2014 - June 30, 2015 
365 (0.0000000140600)     0.0093780 133,400 1,000.82$          50% (0.000000261695)              0.0196804                        16,500 253$                  175%

 SFY 15 - 16                
July 1, 2015 - June 30, 2016 

366 (0.0000000135019)     0.0091408 135,401 990.14$             50% (0.000000238551)              0.0180295                        16,500 233$                  175%
 SFY 16 - 17                

July 1, 2016 - June 30, 2017 
365 (0.0000000135434)     0.0093065 137,432 1,023.21$          50% (0.000000218540)              0.0167110                        16,500 216$                  175%

 SFY 17 - 18                
July 1, 2017 - June 30, 2018 365 (0.0000000134569)     0.0093857 139,494 1,047.40$          50% (0.000000191040)              0.0157608                        16,500 208$                  175%

Replacement MMIS Pricing Table M2
Operations Phase - Variable Pricing for Recipient Management Prices by State Fiscal Year

Offeror Name CSC - 13 October revision

Non-Premium Paying Recipients Premium Paying Recipients

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Fixed Price Due to 
Fixed Costs - 

Table M1

Price for Non-
Premium Paying 

Recipients at 
Anticipated 

Volumes - Table M2

Price for Premium 
Paying Recipients 

at Anticipated 
Volumes - Table M2

Total Fixed Price per 
Operations Year

Operations Phase Year 1 28,417$                 393,631$                  197,129$                 619,177$                   
Operations Phase Year 2 26,837$                 383,611$                  113,690$                 524,138$                   
Operations Phase Year 3 23,772$                 370,012$                  101,815$                 495,598$                   
Operations Phase Year 4 20,619$                 364,742$                  91,099$                   476,461$                   
Operations Phase Year 5 21,001$                364,707$                  83,969$                  469,677$                  
Total 120,647$              1,876,703$               587,702$                2,585,052$               

Replacement MMIS Pricing Table N
Operations Phase - Recipient Management Prices by Contract Year

Offeror Name CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Line 
Item Position

Percent 
Typical Use

Hourly Rate
SFY10-11

Hourly Rate
SFY11-12

Hourly Rate
SFY12-13

Hourly Rate
SFY13-14

Hourly Rate
SFY14-15

Hourly Rate
SFY15-16

Hourly Rate
SFY16-17

Hourly Rate
SFY17-18

1  Professional Programmer 0.50% $131.62 $135.57 $139.63 $143.82 $148.14 $152.58 $157.16 $161.87
2  Application Architect 0.25% $148.26 $152.71 $157.29 $162.01 $166.87 $171.87 $177.03 $182.34
3  BA Automation Tester 2.00% $88.57 $91.23 $93.97 $96.79 $99.69 $102.68 $105.76 $108.94
4  Business Analyst 5.00% $64.43 $66.36 $68.35 $70.40 $72.51 $74.69 $76.93 $79.24
5  Business Analyst Tester 0.75% $75.16 $77.42 $79.74 $82.13 $84.60 $87.14 $89.75 $92.44
6  Business Architect Team Lead 2.00% $118.26 $121.81 $125.46 $129.23 $133.10 $137.10 $141.21 $145.45
7  Business Automation Analyst 1.00% $64.12 $66.04 $68.02 $70.06 $72.16 $74.33 $76.56 $78.86
8  Business Process Analyst 1.00% $64.12 $66.04 $68.02 $70.06 $72.16 $74.33 $76.56 $78.86
9  Configuration  1.00% $119.09 $122.66 $126.34 $130.13 $134.04 $138.06 $142.20 $146.46

10  Database Administrator 1.00% $78.12 $80.46 $82.87 $85.36 $87.92 $90.56 $93.27 $96.07
11  Documentation Specialist 2.00% $52.21 $53.77 $55.38 $57.05 $58.76 $60.52 $62.34 $64.21
12  IT Materials and Supply - Administrative 

Senior Associate 
0.50% $62.26 $64.13 $66.06 $68.04 $70.08 $72.18 $74.35 $76.58

13  Lead Business Architect 0.50% $118.10 $121.64 $125.29 $129.05 $132.92 $136.91 $141.02 $145.25
14  Lead Data Architect 3.00% $139.31 $143.49 $147.80 $152.23 $156.80 $161.50 $166.35 $171.34
15  Lead Designer 8.00% $150.65 $155.17 $159.83 $164.62 $169.56 $174.65 $179.89 $185.28
16  Performance Engineer 0.25% $154.74 $159.39 $164.17 $169.09 $174.17 $179.39 $184.77 $190.32
17  Programmer Analyst Leader 15.00% $89.94 $92.64 $95.42 $98.29 $101.23 $104.27 $107.40 $110.62
18  Programmer Analyst Professional 35.00% $56.33 $58.02 $59.76 $61.55 $63.40 $65.30 $67.26 $69.28
19  Programmer Analyst Senior Professional 5.00% $88.98 $91.65 $94.40 $97.23 $100.14 $103.15 $106.24 $109.43

20  Project Scheduler 0.50% $62.91 $64.80 $66.74 $68.75 $70.81 $72.93 $75.12 $77.37
21  Reporting Analyst 1.00% $62.91 $64.80 $66.74 $68.75 $70.81 $72.93 $75.12 $77.37
22  Senior Tester 4.00% $88.57 $91.23 $93.97 $96.79 $99.69 $102.68 $105.76 $108.94
23  Solution Architect 1.00% $210.89 $217.22 $223.74 $230.45 $237.36 $244.48 $251.82 $259.37
24  Subsystem Team Lead 5.00% $129.13 $133.01 $137.00 $141.11 $145.34 $149.70 $154.19 $158.81
25  System Technical Architect 0.50% $168.19 $173.24 $178.43 $183.79 $189.30 $194.98 $200.83 $206.85
26  Test Lead 2.00% $107.93 $111.17 $114.51 $117.94 $121.48 $125.12 $128.88 $132.74
27  Testing Manager 2.00% $107.93 $111.17 $114.51 $117.94 $121.48 $125.12 $128.88 $132.74
28  Training Specialist 0.25% $52.21 $53.77 $55.38 $57.05 $58.76 $60.52 $62.34 $64.21

100% Total Percent 

Replacement MMIS Pricing Table O
Operations Phase - All-Inclusive Hourly Rates for Personnel Performing Operations Phase Modifications

Offeror Name CSC - 13 October 2008 revision

Rate

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Operations Contract Year Operations Modification Pool 
Total Dollars ($)

Estimated Operations 
Modification Pool Size 

(Hours)

1 $                                8,000,000 89,515 
2 $                                8,000,000 86,908 
3 $                                8,000,000 84,377 
4 $                                8,000,000 81,919 
5  $                                8,000,000 79,533 

Total  $                              40,000,000 422,253 

Replacement MMIS Pricing Table P
Operations Phase - Size of Operations Phase Modification Pool

Offeror Name   CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Time Frame
Price Per Class

Additional Classes Above 
the 12 Required in 40.1.2.81

Price Per Class
Additional Classes Above 

the 70 Required in 
40.1.2.86

SFY 10 - 11                
July 1, 2010 - June 30, 2011  $                                   1,500  $                                3,500 

SFY 11 - 12                
July 1, 2011 - June 30, 2012  $                                   1,545  $                                3,605 

SFY 12 - 13                
July 1, 2012 - June 30, 2013  $                                   1,591  $                                3,713 

SFY 13 - 14                
July 1, 2013 - June 30, 2014  $                                   1,639  $                                3,825 

SFY 14 - 15                
July 1, 2014 - June 30, 2015  $                                   1,688  $                                3,939 

SFY 15 - 16                
July 1, 2015 - June 30, 2016  $                                   1,739  $                                4,057 

SFY 16 - 17                
July 1, 2016 - June 30, 2017  $                                   1,791  $                                4,179 

SFY 17 - 18                
July 1, 2017 - June 30, 2018  $                                   1,845  $                                4,305 

Replacement MMIS Pricing Table Q
Operations Phase - Unit Prices for Additional Training

Offeror Name   CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Line 
Item

IMS 
Traceability Proposed Milestone/Deliverable Milestone (M) or 

Deliverable (D)

Proposed % To 
Be Paid upon 

Achievement or 
Acceptance

$ Amount

Anticipated 
Invoice Date

[Month Relative to 
Turnover Start]

1 4.4 Turnover plan includes WBS and Schedule M 16.17% 75,000$           1

2 4.5
Transfer of Electronic Files - all subsystems/business 
units M 10.78% 50,000$           2

3 4.9 Deliver images and indices D 3.23% 15,000$           2
4 4.9 Transfer of Hard copy Files M 10.78% 50,000$           2
5 4.9 Transfer of Hardware/software ‐ M 2.16% 10,000$           2
6 4.9 Transfer of work in progress D 1.72% 8,000$             2
7 4.9 Notifications M 1.08% 5,000$             2
8 4.9 Assignment of PO Boxes, telephone number, etc. D 1.08% 5,000$             2
9 4.10 Post Turnover support - 90 days of effort D 52.69% 244,444$         4

10 4.10 Post turnover report D 0.32% 1,500$            4
Total Dollars and Percent 100% 463,944$        

Replacement MMIS Pricing Table R
Turnover Phase -  Milestone/Deliverable Payment Table

Offeror Name CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Functions SFY 08 - 09 SFY 09 - 10
CV
Initial Credentialing
Initial Verification

Itemized Pricing
(per provider serviced) SFY 08 ‐ 09 SFY 09 ‐ 10
CV
Initial Credentialing
Initial Verification

Functions SFY 08 - 09 SFY 09 - 10 SFY 10 - 11 SFY 11 - 12 SFY 12 - 13 SFY 13 - 14 SFY 14 - 15 SFY 15 - 16 SFY 16 - 17 SFY 17 - 18
EC
Enroll
Credential

5600 5880 6174 6483 6807 7147 7505 7880 8274 8687

EV
Enroll
Verify

1350 1418 1488 1563 1641 1723 1809 1900 1995 2094

E
Enroll

50 53 55 58 61 64 67 70 74 78

V
Verify

35175 36934 38780 40719 42755 44893 47138 49495 51969

C
Credential (or 
Recredential)

17150 18008 18908 19853 20846 21888 22983 24132 25338

Itemized Activities* SFY 08 - 09 SFY 09 - 10 SFY 10 - 11 SFY 11 - 12 SFY 12 - 13 SFY 13 - 14 SFY 14 - 15 SFY 15 - 16 SFY 16 - 17 SFY 17 - 18
E ‐ Enroll 7000 7350 7718 8103 8509 8934 9381 9850 10342 10859
C ‐ Credential 5600 23030 24182 25391 26660 27993 29393 30862 32406 34026
V ‐ Verify 1350 36593 38422 40343 42360 44478 46702 49037 51489 54064

Itemized Pricing
(per provider serviced) SFY 08 - 09 SFY 09 - 10 SFY 10 - 11 SFY 11 - 12 SFY 12 - 13 SFY 13 - 14 SFY 14 - 15 SFY 15 - 16 SFY 16 - 17 SFY 17 - 18

E ‐ Enroll $9.08 $9.38 $9.36 $8.23 $7.81 $7.79 $7.79 $7.77 $7.60 $7.58
C ‐ Credential $128.20 $83.88 $83.70 $73.60 $69.85 $69.69 $69.64 $69.48 $67.99 $67.82
V ‐ Verify $17.73 $17.99 $17.95 $15.79 $14.98 $14.95 $14.94 $14.90 $14.58 $14.55

Replacement MMIS Pricing Table S
Estimated Provider Enrollment, Credentialing, and Verification Itemized Prices by State Fiscal Year

Offeror Name   CSC - 13 October 2008 revision

38000

Price Per Provider

$133.97
Anticipated Volume

Note that ongoing Credentialing and Verification identified in the shaded cells will only begin after completion of the initial 
Credentialing and Verification required in the first 12 months of the contract

Summation of Anticipated Services



Initial 
Credentialing 

and 
Verification

Est. Quantity

Initial 
Credentialing 

and 
Verification

Price

Ongoing 
Enrollment

Est. Quantity

Ongoing 
Enrollment

Price

Ongoing 
Credentialing
Est. Quantity

Ongoing 
Credentialing

Price

Ongoing 
Verification

Est. Quantity

Ongoing 
Verification

Price

Total Annual 
Price

Replacement Phase Year 1 38,000            5,090,860     7,196            $66,569 5,756             $592,331 1,388            $24,810 5,774,570$       
Replacement Phase Year 2 7,556            $70,786 23,674           $1,983,330 37,615          $675,839 2,729,955$       
Replacement Phase Year 3 4,954            $44,619 15,523           $1,250,209 24,664          $426,046 1,720,875$       
Replacement Phase Year 4 -$                  
Total Replacement Phase 10,225,401$     

Initial 
Credentialing 

and 
Verification

Est. Quantity

Initial 
Credentialing 

and 
Verification

Price

Ongoing 
Enrollment

Est. Quantity

Ongoing 
Enrollment

Price

Ongoing 
Credentialing
Est. Quantity

Ongoing 
Credentialing

Price

Ongoing 
Verification

Est. Quantity

Ongoing 
Verification

Price

 Total Annual 
Price 

Operations Phase Year 1 8,185            $66,678 25,648           $1,868,496 40,751          $636,877 2,572,051$       
Operations Phase Year 2 8,591            $67,058 26,916           $1,879,199 42,766          $640,382 2,586,638$       
Operations Phase Year 3 9,020            $70,264 28,261           $1,969,262 44,905          $671,233 2,710,758$       
Operations Phase Year 4 9,466            $73,701 29,659           $2,064,477 47,124          $703,659 2,841,837$       
Operations Phase Year 5 9,950            $76,971 31,174           $2,156,729 49,533          $734,881 2,968,580$       
Total Operations Phase 13,679,865$     

23,905,266$      Total

Replacement MMIS Pricing Table T
Estimated Provider Enrollment, Credentialing, and Verification

Prices by Contract Year
Offeror Name   CSC - 13 October 2008 revision



 

Time Frame Price Per Month for 
RetroDUR Services Contract Year Price Per Contract Year for 

RetroDUR Services

 SFY 08 - 09                
July 1, 2008 - June 30, 2009  $                                 43,540  Replacement Phase

Year 1  $                               537,308 

 SFY 09 - 10                
July 1, 2009 - June 30, 2010  $                                 45,668  Replacement Phase

Year 2  $                               560,773 

 SFY 10 - 11                
July 1, 2010 - June 30, 2011  $                                 47,499  Replacement Phase

Year 3  $                               326,891 

 SFY 11 - 12                
July 1, 2011 - June 30, 2012  $                                 38,224  Replacement Phase

Year 4 
 SFY 12 - 13                

July 1, 2012 - June 30, 2013  $                                 31,841  Operations Phase
Year 1  $                               443,995 

 SFY 13 - 14                
July 1, 2013 - June 30, 2014  $                                 32,796  Operations Phase

Year 2  $                               384,486 

 SFY 14 - 15                
July 1, 2014 - June 30, 2015  $                                 33,780  Operations Phase

Year 3  $                               395,814 

 SFY 15 - 16                
July 1, 2015 - June 30, 2016  $                                 31,314  Operations Phase

Year 4  $                               399,681 

 SFY 16 - 17                
July 1, 2016 - June 30, 2017  $                                 18,142  Operations Phase

Year 5  $                               345,453 

 SFY 17 - 18                
July 1, 2017 - June 30, 2018  $                                 18,142  Total  $                            3,394,401 

Replacement MMIS Pricing Table U
Retrospective Drug Utilization Review - Prices for RetroDUR by State Fiscal Year and Contract Year

Offeror Name   CSC - 13 October 2008 revision

Replacement Medicaid Management Information System (MMIS)
 RFP 30‐DHHS‐1228‐08‐R
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Replacement MMIS Pricing Table V
Data Center Operations

Offeror Name: CSC - 13 October 2008 revision

Line 
Item Account SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 SFY 12-13 SFY 13-14 SFY 14-15 SFY 15-16 SFY 16-17 SFY 17-18 Total

1 Employee Labor 1,103,821.54$       2,614,336.55$       2,669,127.10$       2,956,480.47$       3,032,480.70$       3,028,113.33$       3,019,721.57$       3,025,445.57$       3,025,445.57$       3,025,445.57$       27,500,417.95$       
2 Contract  Labor 58,095.87$            137,596.66$          140,480.37$          155,604.24$          159,604.25$          159,374.39$          158,932.71$          159,233.98$          159,233.98$          159,233.98$          1,447,390.42$         
3 Electrical and Other Energy/Utility 50,223.42$            123,977.45$          146,503.32$          245,532.22$          286,070.26$          300,334.00$          315,308.94$          331,951.44$          333,043.37$          331,951.44$          2,464,895.86$         
4 Facility Maintenance / Janitorial / Etc. 2,343.65$              5,441.00$              4,765.23$              6,391.45$              6,681.57$              6,253.66$              5,804.41$              5,347.07$              5,314.31$              5,347.07$              53,689.44$              
5 Disaster Recovery Services -$                       -$                       -$                       149,837.82$          200,027.99$          200,027.99$          200,027.99$          200,577.52$          200,577.52$          200,577.52$          1,351,654.33$         
6 Other Purchased Services 158,719.37$          108,570.83$          114,241.73$          400,732.19$          140,863.78$          23,709.11$            23,709.11$            23,774.25$            23,774.25$            23,774.25$            1,041,868.87$         
7 Office / Other Supplies 8,370.63$              19,914.43$            19,914.43$            17,223.34$            16,248.88$            16,248.88$            16,248.88$            16,293.52$            16,293.52$            16,293.52$            163,050.03$            
8 Hardware (Non-Storage and Non-Telecom) 692,621.58$          1,104,872.10$       859,723.21$          1,489,733.92$       791,500.65$          480,992.27$          480,992.27$          482,313.68$          808,754.31$          924,158.53$          8,115,662.52$         

8a Development System 539,396.90$         1,005,985.97$      801,137.94$         193,590.48$         -$                      -$                      -$                      -$                      -$                      -$                      2,540,111.28$        
8b Testing System 1,524.52$             970.58$                82.13$                  19.85$                  -$                      -$                      -$                      -$                      -$                      -$                      2,597.07$               
8c Production System -$                      -$                      46,562.60$           1,250,976.59$      774,117.92$         476,779.37$         476,779.37$         478,089.21$         804,529.83$         919,934.06$         5,227,768.95$        
8d Disaster Recovery -$                      -$                      2,211.02$             40,695.32$           16,514.31$           4,002.43$             4,002.43$             4,013.43$             4,013.43$             4,013.43$             79,465.79$             
8e Other 151,700.16$         97,915.56$           9,729.53$             4,451.69$             868.41$                210.47$                210.47$                211.05$                211.05$                211.05$                265,719.43$           

9 Software (Non-Storage and Non-Telecom) 2,301,244.92$       1,520,413.68$       1,460,266.98$       2,620,222.59$       1,460,880.95$       954,607.90$          964,094.67$          976,157.08$          986,616.24$          997,598.37$          14,242,103.39$       
9a Development System 1,537,516.66$      911,058.04$         1,180,254.27$      305,232.59$         -$                      -$                      -$                      -$                      -$                      -$                      3,934,061.56$        
9b Testing System 5,895.86$             4,920.17$             1,914.21$             485.56$                -$                      -$                      -$                      -$                      -$                      -$                      13,215.81$             
9c Production System -$                      -$                      -$                      1,995,805.70$      1,331,831.38$      894,291.33$         903,778.10$         915,674.80$         926,133.96$         937,116.09$         7,904,631.35$        
9d Disaster Recovery -$                      -$                      -$                      113,893.07$         59,228.41$           27,682.81$           27,682.81$           27,758.86$           27,758.86$           27,758.86$           311,763.68$           
9e Other 757,832.40$         604,435.47$         278,098.50$         204,805.67$         69,821.16$           32,633.77$           32,633.77$           32,723.42$           32,723.42$           32,723.42$           2,078,430.99$        

10 Storage Technology 301,640.51$          419,356.97$          477,401.02$          229,413.59$          126,844.52$          126,844.52$          126,844.52$          127,192.99$          213,280.04$          243,713.78$          2,392,532.45$         
10a Development System 234,910.31$         377,039.49$         441,147.93$         122,449.84$         -$                      -$                      -$                      -$                      -$                      -$                      1,175,547.57$        
10b Testing System 663.94$                416.43$                45.22$                  12.55$                  -$                      -$                      -$                      -$                      -$                      -$                      1,138.14$               
10c Production System -$                      -$                      29,451.77$           101,862.55$         124,956.11$         125,733.52$         125,733.52$         126,078.94$         212,165.98$         242,599.72$         1,088,582.10$        
10d Disaster Recovery -$                      -$                      1,398.51$             3,445.27$             1,794.06$             1,055.50$             1,055.50$             1,058.40$             1,058.40$             1,058.40$             11,924.04$             
10e Other 66,066.26$           41,901.06$           5,357.58$             1,643.38$             94.34$                  55.50$                  55.50$                  55.66$                  55.66$                  55.66$                  115,340.59$           

11 Telecommunications Technology 917,592.69$          1,207,986.85$       886,139.15$          523,818.47$          238,226.66$          183,513.97$          183,513.97$          184,018.13$          190,060.26$          192,196.29$          4,707,066.42$         
11a Hardware 662,741.61$         607,274.39$         287,275.15$         189,196.22$         45,977.53$           8,824.77$             8,824.77$             8,849.01$             14,891.14$           17,027.17$           1,850,881.75$        
11b Software -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                        
11c Disaster Recovery -$                      -$                      -$                      107,479.44$         143,481.11$         143,481.11$         143,481.11$         143,875.29$         143,875.29$         143,875.29$         969,548.67$           
11d Telecommunications Services 254,851.07$         600,712.45$         598,864.01$         227,142.80$         48,768.02$           31,208.09$           31,208.09$           31,293.82$           31,293.82$           31,293.82$           1,886,636.00$        
11e Other -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                      -$                        

12 Real Estate (land, buildings, improvements, etc.) 75,778.14$           175,925.71$         154,075.63$          206,656.95$         216,037.53$          202,201.71$          187,676.02$          172,888.63$          171,829.46$          172,888.63$          1,735,958.40$         

13
Other Disaster Recovery Property, Plant and 
Equipment -$                      -$                      -$                       -$                      -$                       -$                       -$                       -$                       -$                       -$                       -$                         

14 Other Property, Plant, and Equipment -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                       -$                         

Total Total for Data Center Operations 5,670,452.31$       7,438,392.24$       6,932,638.16$       9,001,647.25$       6,675,467.73$       5,682,221.72$       5,682,875.07$       5,705,193.85$       6,134,222.81$       6,293,178.93$       65,216,290.07$       

General & 
Administrative

Property, Plant, 
and Equipment
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Name of Option:
DDI Price
‐ Do not include any costs for required capabilities. These should be included in the 
"Replacement Phase ‐ DDI" tables
‐ Include a milestone payment chart for options requiring development 969,168$              

Early Operations Price
‐ Identify method of pricing (e.g., per unit service, single fixed price, etc.),  the amount 
of services being proposed, and total price for Early Operations
‐ For per unit priced options include Contract Year and State Fiscal Year pricing charts if 
the unit price will vary by year 259,516$              

Operations Phase Price
‐ Do not include any costs for required capabilities. These should be included as part of 
the "Fiscal Agent Operations" tables
‐ Identify method of pricing (e.g., per unit service, single fixed price, etc.),  the amount 
of services being proposed, and total price for Operations
‐ For per unit priced options include contract and State Fiscal Year pricing charts if the 
unit price will vary by year ‐$                       

Turnover Price (if any)
‐ Do not include any costs for required capabilities. These should be included in the 
"Turnover Phase" tables ‐$                       

Total Price of Option 1,228,684$          

Replacement MMIS Pricing Table W
Offeror-Proposed Options - Option Summary

Offeror Name   CSC - 13 October 2008 revision
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Line 
Item Table Name Basic Price Option Year Price

1 Replacement MMIS Pricing Table A - Replacement Phase -  DDI 
Milestone/Deliverable Payments 69,219,041$                    N/A

2 Replacement MMIS Pricing Table L - Operations Phase - CBU Price 
Summary by Contract Year 110,689,182$                  26,665,784$                    

3 Replacement MMIS Pricing Table N - Operations Phase - Recipient 
Management Prices by Contract Year  $                     2,115,375  $                        469,677 

4 Replacement MMIS Pricing Table P - Operations Phase - Size of Operations 
Phase Modification Pool 32,000,000$                    8,000,000$                      

5 Replacement MMIS Pricing Table R - Turnover Phase -  
Milestone/Deliverable Payment Table  $                        463,944 N/A

6 Replacement MMIS Pricing Table T - Estimated Provider Enrollment, 
Credentialing, and Verification 20,936,685$                    2,968,580$                      

7 Replacement MMIS Pricing Table U - Retrospective Drug Utilization Review -
Prices for RetroDUR by State Fiscal Year and Contract Year  $                     3,048,949  $                        345,453 

 Total 

Total Excluding State Cost of Enterprise License Agreements  $                 238,473,176  $                   38,449,494  $        276,922,670 

Line 
Item Table Name Basic Price Option Year Price

1 Replacement MMIS Pricing Table E - Replacement Phase -  DDI Marginal 
Price of Non-Title XIX/XXI Requirements 1,839,919$                      N/A

2 Replacement MMIS Pricing Table F - Replacement Phase -  DDI Marginal 
Price of Legislatively-Mandated Requirements  $                     1,322,320 N/A

3 Replacement MMIS Pricing Table V - Data Center Operations  $                   65,216,290 N/A Total

4 Replacement MMIS Pricing Table W - Offeror-Proposed Options - Option 
Summary (Sum of all options)  $                     1,228,684 

 $            1,228,684 

5 Replacement MMIS Pricing Table Y - Offeror Exceptions Table (Sum of all 
exceptions)  $                (512,000,000)  $       (512,000,000)

Price Tables Not Included in Total Price

Replacement MMIS Pricing Table Z
Summary of Proposed Prices

Offeror Name   CSC - 13 October 2008 revision

Price Tables Included in the Total Price
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