
Table A Line Item # Build Name
5/10/2011 IMS 
Baseline Finish Anticipated Finish Actual Acceptance Date Invoiced?

 Invoice Month - Current
 (Actual or Anticipated)  Value 

1 EA Enterprise Information System Requirements Deliverable 11/2/2009 11/17/2009 11/17/2009 Y 11 101,269$                 
2 EA SA 11/19/2009 11/12/2009 11/12/2009 Y 11 574,209$                 
3 EA Data & Application Distribution Deliverable 12/16/2009 1/29/2010 1/27/2010 Y 13 55,828$                    
4 EA Yr 2010 IT IS Infrastructure Environment Validation Deliverable 9/21/2011 6/24/2011 6/24/2011 Y 30 27,163$                    
5 EA Enterprise Transition Plan 2/25/2010 3/11/2010 3/11/2010 Y 15 72,695$                    

6 EA Version of Preliminary Security Roles 7/6/2009 7/27/2009 7/20/2009 Y 7 12,000$                    
7 EA Version of Preliminary LDM and PDM 7/24/2009 7/17/2009 7/17/2009 Y 7 229,000$                 
8 Build 5 Unit and String Test Deliverable(Build 5) 5/6/2011 4/25/2011 4/20/2011 Y 28 1,563,224$              
9 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A

10 Build 18 Unit and String Test Deliverable(Build 18) 9/9/2011 9/27/2011 N 34 1,156,458$              
11 Env. Prep. Yr 2009 IT IS Infrastructure Environment Validation Deliverable 2/19/2010 3/24/2010 3/24/2010 Y 15 301,344$                 
12 Env. Prep. BSD Initiation Workshop Deliverable 6/2/2009 6/16/2009 6/16/2009 Y 6 212,508$                 
13 Env. Prep. Review for Reusability Deliverable 4/14/2010 3/31/2010 3/31/2010 y 16 29,761$                    
14 Env. Prep. USI 6/1/2009 7/8/2009 7/15/2009 Y 7 139,195$                 
15 Build 0 Integrated Multi-Payer Foundation Design Document 5/20/2009 6/5/2009 6/4/2009 Y 6 541,845$                 
16 Build 0 NC MMIS Integrated M-P Edits and Audits Manual 2/15/2010 2/22/2010 2/23/2010 Y 14 518,127$                 
17 Build 0 Coverage Rules Deliverable 3/15/2010 3/22/2010 3/22/2010 Y 15 496,077$                 
18 Build 1 NCTracks Mgmt Portal Deliverablefor Final Acceptance 2/27/2009 2/27/2009 3/26/2009 Y 3 156,287$                 

19 Build 3
Build 3 Replacement MMIS Software (DDI) (Imaging/Retrieval/Printing Design 
Document) 5/28/2009 5/22/2009 5/15/2009 Y 9 217,982$                 

20 Build 4.1 Review/Approve RTM 4/7/2009 5/7/2009 5/7/2009 Y 9 21,837$                    
21 Build 4.1 PhyAmerica Initial Setup Deliverable 4/20/2009 6/5/2009 5/22/2009 Y 5 146,468$                 
22 Build 4.1 Provider Enrollment Web Application Deliverable 10/1/2009 8/28/2009 8/28/2009 Y 8 386,219$                 
23 Build 4.3 RTM Deliverable 3/30/2009 3/30/2009 4/13/2009 Y 4 47,129$                    
24 Build 4.3 RetroDUR Initial Setup Deliverable 4/2/2009 4/2/2009 4/8/2009 Y 4 53,942$                    
25 Build 4.3 UAT Results Document for Acceptance 4/2/2009 4/3/2009 5/1/2009 Y 5 68,976$                    
26 Build 4.3 Deploy RetroDUR COTS Solution Deliverable 5/4/2009 4/21/2009 5/12/2009 Y 5 31,096$                    
27 Build 5 BSD Deliverable (Build 5) 9/8/2009 10/2/2009 10/2/2009 Y 10 358,057$                 
28 Build 5 TDD (Build 5) 2/3/2010 5/24/2010 5/25/2010 y 17 223,470$                 
29 Build 5 Application Development Review for SIT Entry Deliverable(Build 5) 3/30/2011 5/16/2011 3/30/2011 Y 27 38,906$                    
30 Build 5 Data Conversion Process Design Deliverable(Build 5) 3/29/2010 8/6/2010 11/10/2010 y 23 426,277$                 
31 Build 5 Data Conversion Pre-Test Run #1 (Build 5) 5/19/2011 5/6/2011 5/6/2011 Y 29 658,018$                 
32 Build 5 Data Extract Deliverable (Build 5) 3/29/2010 4/12/2010 4/13/2010 Y 16 23,767$                    
33 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
34 Build 5 SIT Test Results (Build 5) 8/18/2011 8/30/2011 N 33 803,942$                 
35 Build 5 UBAT Test Results (Build 5) 11/17/2011 11/17/2011 N 36 59,761$                    
36 Build 6 BSD Deliverable (Build 6) 9/3/2009 9/25/2009 9/25/2009 Y 9 214,512$                 
37 Build 6 TDD (Build 6) 2/8/2010 4/14/2010 4/13/2010 y 16 181,203$                 
38 Build 6 Unit and String Test Deliverable(Build 6) 6/7/2010 10/19/2010 11/30/2010 y 23 544,619$                 
39 Build 6 Application Development Review for SIT Entry Deliverable(Build 6) 6/21/2010 11/2/2010 11/12/2010 y 23 25,844$                    
40 Build 6 Data Conversion Process Design Deliverable(Build 6) 3/24/2010 5/4/2010 5/4/2010 y 17 64,671$                    
41 Build 6 Data Conversion Pre-Test Run #1 (Build 6) 1/13/2011 8/1/2011 N 32 325,651$                 
42 Build 6 Data Extract Deliverable (Build 6) 3/24/2010 5/4/2010 5/4/2010 y 17 23,767$                    
43 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
44 Build 6 SIT Test Results (Build 6) 7/30/2010 9/15/2010 9/15/2010 y 21 314,646$                 
45 Build 6 UBAT Test Results (Build 6) 2/14/2011 2/14/2011 2/14/2011 y 26 8,812$                      
46 Build 7 BSD Deliverable (Build 7) 9/3/2009 9/11/2009 9/11/2009 Y 10 285,184$                 
47 Build 7 TDD (Build 7) 11/19/2009 3/30/2010 3/30/2010 y 15 165,207$                 
48 Build 7 Unit and String Test Deliverable(Build 7) 6/3/2010 8/20/2010 8/27/2010 y 20 527,259$                 
49 Build 7 Application Development Review for SIT Entry Deliverable(Build 7) 6/17/2010 8/20/2010 8/27/2010 y 20 29,310$                    
50 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
51 Build 7 UBAT Test Results (Build 7) 10/14/2010 10/19/2010 10/19/2010 y 22 23,248$                    
52 Build 8 BSD Deliverable (Build 8) 11/25/2009 12/11/2009 12/11/2009 y 12 107,672$                 
53 Build 8 TDD (Build 8) 3/29/2010 4/14/2010 4/13/2010 y 16 125,200$                 
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54 Build 8 Unit and String Test Deliverable(Build 8) 8/9/2010 10/19/2010 10/19/2010 y 22 419,159$                 
55 Build 8 Application Development Review for SIT Entry Deliverable(Build 8) 8/23/2010 10/19/2010 10/19/2010 y 22 23,069$                    
56 Build 8 SIT Test Results (Build 8) 10/8/2010 10/22/2010 11/29/2010 y 23 358,916$                 
57 Build 8 UBAT Test Results (Build 8) 4/29/2011 3/31/2011 3/25/2011 Y 27 17,307$                    
58 Build 9/10 BSD Deliverable (Build 9 Table A) 10/9/2009 10/27/2009 10/27/2009 y 11 375,450$                 
59 Build 9/10 TDD (Build 9 Table A) 2/22/2010 7/23/2010 7/23/2010 y 19 230,751$                 
60 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
61 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
62 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
63 Build 9/10 BSD Deliverable (Build 9/10) 10/9/2009 11/10/2009 11/10/2009 y 11 928,904$                 
64 Build 9/10 TDD (Build 9/10) 2/22/2010 7/23/2010 7/23/2010 y 19 876,196$                 
65 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
66 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
67 Build 9/10 Data Conversion Process Design Deliverable(Build 9/10) 4/15/2010 8/19/2010 11/19/2010 y 23 60,001$                    
68 Build 9/10/14.2 Data Conversion Pre-Test Run #1 Deliverable (Build 9/10) 12/21/2011 12/20/2011 N 37 733,258$                 
69 Build 9/10 Data Extract Deliverable (Build 9/10) 4/15/2010 4/29/2010 4/29/2010 y 16 23,767$                    
70 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
71 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
72 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
73 Build 11 BSD Deliverable (Build 11) 12/15/2009 1/12/2010 1/25/2010 y 13 447,282$                 
74 Build 11 TDD (Build 11) 3/30/2010 4/20/2010 4/19/2010 y 16 339,903$                 
75 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
76 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
77 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
78 Build 12 BSD Deliverable (Build 12) 2/3/2010 2/17/2010 2/17/2010 y 14 562,056$                 
79 Build 12 TDD (Build 12) 5/10/2010 6/3/2010 6/2/2010 y 18 207,422$                 
80 Build 12 Unit and String Test Deliverable(Build 12) 5/31/2011 4/20/2011 4/20/2011 Y 28 810,978$                 
81 Build 12 Application Development Review for SIT Entry Deliverable(Build 12) 4/7/2011 4/7/2011 4/1/2011 Y 28 16,149$                    
82 Build 12 SIT Test Results (Build 12) 8/4/2011 8/3/2011 N 32 587,760$                 
83 Build 13 BSD Deliverable (Build 13) 3/12/2010 4/28/2010 4/28/2010 y 16 358,834$                 
84 Build 13 TDD (Build 13.1) 5/10/2010 8/13/2010 8/13/2010 y 20 178,862$                 
85 Build 13.2 Unit and String Test Deliverable(Build 13.2) 1/31/2012 5/27/2011 5/27/2011 y 30 1,020,012$              
86 Build 13.1 Application Development Review for SIT Entry Deliverable(Build 13.1) 2/9/2012 5/27/2011 5/10/2011 Y 29 43,345$                    
87 Build 13 Data Conversion Process Design Deliverable(Build 13.2) 5/24/2010 8/9/2010 2/17/2011 y 17 68,171$                    
88 Build 13.2 SIT Test Results (Build 13.2) 5/8/2012 5/2/2012 N 41 628,216$                 
89 Build 14 BSD Deliverable (Build 14) 11/30/2009 12/14/2009 12/11/2009 y 12 516,833$                 
90 Build 14 TDD (Build 14) 3/24/2010 8/13/2010 8/13/2010 y 15 229,239$                 
91 Build 14.1 Unit and String Test Deliverable(Build 14.1) 9/8/2011 9/12/2011 N 33 2,264,353$              
92 Build 14.1 Application Development Review for SIT Entry Deliverable(Build 14.1) 9/15/2011 9/21/2011 N 34 49,497$                    
93 Build 14.1 SIT Test Results (Build 14.1) 2/7/2012 2/3/2012 N 38 1,076,123$              
94 Build 15 BSD Deliverable (Build 15) 2/15/2010 3/29/2010 3/15/2010 y 15 545,205$                 
95 Build 15 TDD (Build 15.1) 5/11/2010 8/11/2010 8/11/2010 y 18 456,554$                 
96 Build 15.2 Unit and String Test Deliverable(Build 15.2) 3/7/2012 3/9/2012 N 39 2,441,000$              
97 Build 15.2 Application Development Review for SIT Entry Deliverable(Build 15.2) 3/12/2012 3/14/2012 N 39 139,821$                 
98 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
99 Build 11/15.1 Data Conversion Pre-Test Run #1 Deliverable (Build 11/15.1) 2/8/2011 3/15/2012 N 39 433,389$                 

100 Build 14 Data Extract Deliverable (Build 14) 12/3/2010 12/3/2010 12/3/2010 Y 24 24,160$                    
101 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
102 Build 15.2 SIT Test Results (Build 15.2) 5/15/2012 5/14/2012 N 41 1,288,767$              
103 Build 16 BSD Deliverable (Build 16) 2/18/2010 3/23/2010 3/19/2010 y 15 387,600$                 
104 Build 16 TDD (Build 16) 5/27/2010 7/22/2010 7/21/2010 y 19 216,162$                 
105 Build 16.1 Unit and String Test Deliverable(Build 16.1) 1/14/2011 1/14/2011 1/14/2011 N 31 1,088,524$              
106 Build 16.1 Application Development Review for SIT Entry Deliverable(Build 16.1) 12/17/2010 12/17/2010 12/16/2010 N 31 51,546$                    
107 Build 16 Data Conversion Process Design Deliverable(Build 16) 6/11/2010 8/18/2010 7/11/2011 y 20 246,999$                 
108 Build 16.1 Data Conversion Pre-Test Run #1 Deliverable (Build 16.1) 3/11/2011 3/11/2011 3/11/2011 N 31 1,227,463$              
109 Build 15 Data Extract Deliverable (Build 15) 6/2/2010 10/8/2010 10/8/2010 y 22 23,767$                    
110 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
111 Build 16.1 SIT Test Results (Build 16.1) 5/27/2011 7/25/2011 N 32 520,208$                 
112 Build 17 BSD Deliverable (Build 17) 3/12/2010 3/26/2010 3/26/2010 y 15 822,895$                 
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113 Build 17 TDD (Build 17) 5/21/2010 9/17/2010 11/3/2010 y 23 197,603$                 
114 Build 17 Unit and String Test Deliverable(Build 17) 5/6/2011 5/5/2011 5/5/2011 Y 29 395,532$                 
115 Build 17 Application Development Review for SIT Entry Deliverable(Build 17) 6/7/2011 4/6/2011 4/6/2011 Y 29 35,792$                    
116 Build 17 SIT Test Results (Build 17) 6/28/2011 6/22/2011 6/22/2011 y 30 434,196$                 
117 Build 18 BSD Deliverable (Build 18) 9/3/2009 9/18/2009 9/18/2009 y 9 132,118$                 
118 Build 18 TDD (Build 18) 1/19/2010 4/29/2010 4/28/2010 y 16 306,165$                 
119 Build 18 Application Development Review for SIT Entry Deliverable(Build 18) 9/19/2011 10/4/2011 N 34 79,553$                    
120 Build 18 SIT Test Results (Build 18) 11/23/2011 12/7/2011 N 36 502,281$                 
121 Final UAT User Acceptance Test Plan Deliverable for Acceptance 7/9/2012 7/9/2012 N 43 31,755$                    
122 Final UAT User Acceptance Testing Preparation Deliverable 8/6/2012 8/6/2012 N 44 493,869$                 
123 Final UAT UAT Regression Test Deliverable 1/16/2013 1/9/2013 N 49 670,518$                 
124 PST PST Preparation Activities Deliverable 7/26/2012 7/26/2012 N 44 146,208$                 
125 PST PST Stage 3 Cycle Tests Deliverable 1/30/2013 1/22/2013 N 50 4,009,651$              
126 PST PST Stage 4 Environment Clean-up Deliverable 1/30/2013 1/22/2013 N 50 48,106$                    
127 Training MMIS Replacement System Training Plan and Schedule 5/27/2010 6/8/2011 6/8/2011 y 30 10,386$                    
128 Training MMIS Replacement System Training Strategy & Architecture Deliverable 5/12/2011 7/15/2011 N 31 10,331$                    
129 Training PA Develop Training Components 4/3/2012 4/3/2012 N 40 55,480$                    
130 Training Claims Develop Training Components 2/7/2013 2/7/2013 N 50 61,942$                    
131 Training Recipient Develop Training Components 10/26/2011 11/9/2011 N 35 93,676$                    
132 Training Drug Rebate Develop Training Components 5/30/2012 5/30/2012 N 42 55,276$                    
133 Training DirectConnect Develop Training Components 9/25/2012 9/19/2012 N 46 72,645$                    
134 Training Financial Develop Training Components 11/9/2012 11/8/2012 N 47 53,718$                    
135 Training MARS Develop Training Components 6/19/2012 6/19/2012 N 43 28,722$                    
136 Training Reference Develop Training Components 5/9/2012 5/3/2012 N 41 91,089$                    
137 Training Managed Care/TPL Develop Training Components 12/19/2012 10/5/2012 N 46 53,272$                    
138 Training Health Check Develop Training Components 9/20/2011 11/15/2011 N 35 31,976$                    
139 Training Training Evaluation Reports 2/25/2013 2/22/2013 N 51 43,809$                    
140 Training Conduct Training As Required Deliverable 2/25/2013 2/22/2013 N 51 11,358$                    
141 Training FA Training Procedures Deliverable 2/21/2013 2/20/2013 N 51 37,177$                    
142 EA Updated System Documentation Deliverable 8/29/2012 8/29/2012 N 45 123,122$                 
143 Final Data Conv Data Conversion & Migration Plan Deliverable 5/30/2012 5/30/2012 N 42 320,403$                 
144 Final Data Conv Data Conversion Deliverable 5/30/2012 5/30/2012 N 42 84,161$                    
145 Final Data Conv Data Conversion Test Run #1 Results 10/10/2012 10/9/2012 N 46 324,005$                 
146 N/A Deleted per Amendment 2 N/A N/A N/A N/A N/A
147 Final UAT Load Test Data into UAT Environment Complete 8/2/2012 8/2/2012 N 44 378,005$                 
148 Final Data Conv Data Conversion Final Run (Production) 1/4/2013 1/4/2013 N 49 393,123$                 
149 Deployment Deployment/Rollout Plan 10/5/2012 10/5/2012 N 46 965,213$                 
150 Deployment Execute Deployment Dry Run #1 Deliverable 1/15/2013 12/14/2012 N 49 140,803$                 
151 Deployment Deployment Dry Run #2 Deliverable 1/30/2013 1/16/2013 N 50 69,227$                    
152 Cutover Software & Converted Data Deliverable 2/25/2013 2/11/2013 N 51 216,702$                 
153 Program Mgmt Updated Plans (2011) 11/10/2011 12/16/2011 N 36 18,051$                    
154 IT Services Group #1 Deliverable 5/19/2009 6/15/2009 6/15/2009 y 6 539,647$                 
155 IT Services Group #2 Deliverable 6/5/2009 6/30/2009 6/30/2009 y 6 3,459,302$              
156 IT Services Group #3 Deliverable 8/6/2009 8/11/2009 8/11/2009 y 8 1,308,280$              
157 IT Services Group #4 Deliverable 11/11/2009 11/30/2009 11/30/2009 y 12 1,705,021$              
158 IT Services Group #5 Deliverable 12/29/2009 1/26/2010 1/26/2010 y 13 1,489,982$              
159 EA Version of Final Security Roles 2/13/2012 2/16/2012 N 39 32,871$                    
160 Build 5 LDM/PDM (Build 5) 2/1/2010 3/26/2010 3/26/2010 y 15 107,000$                 
161 Build 6 LDM/PDM (Build 6) 3/5/2010 3/26/2010 3/26/2010 Y 15 107,000$                 
162 Build 7 LDM/PDM (Build 7) 11/19/2009 12/7/2009 11/12/2009 Y 11 107,000$                 
163 Build 8 LDM/PDM (Build 8) 3/29/2010 3/19/2010 3/19/2010 Y 15 107,000$                 
164 Build 9/10 LDM/PDM (Build 9/10) 2/19/2010 6/24/2010 6/24/2010 y 18 689,367$                 
165 Build 11 LDM/PDM (Build 11) 3/30/2010 4/20/2010 4/19/2010 Y 16 123,421$                 
166 Build 12 LDM/PDM (Build 12) 5/10/2010 7/14/2010 7/14/2010 y 19 107,000$                 
167 Build 13 LDM/PDM (Build 13.1) 5/10/2010 8/16/2010 8/16/2010 y 18 107,000$                 
168 Build 14 LDM/PDM (Build 14) 3/24/2010 3/30/2010 3/30/2010 Y 15 107,000$                 

169a Build 15 LDM/PDM (Build 15) 5/10/2010 1/19/2011 1/19/2011 y 25 123,421$                 
169b Build 15.1 LDM/PDM (Build 15) 5/10/2010 1/19/2011 1/19/2011 Y 20 123,421$                 
170 Build 16 LDM/PDM (Build 16) 5/27/2010 7/14/2010 7/14/2010 y 18 300,312$                 
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171 Build 17 LDM/PDM (Build 17) 5/21/2010 5/18/2010 5/18/2010 y 17 107,000$                 
172 Build 18 LDM/PDM (Build 18) 1/19/2010 1/12/2010 1/12/2010 y 13 22,791$                    
173 EA Version of Interim Security Roles 12/8/2009 5/14/2010 5/13/2010 y 17 19,000$                    
174 SIT SIT Test Results 11/26/2012 11/8/2012 N 47 4,016,077$              
175 PST PST Test Results Deliverable 2/13/2013 2/5/2013 N 50 1,561,806$              
176 Build 9/10/14.2 Receive Unit and String Test Deliverable Acceptance from OMMISS 1/26/2012 12/19/2011 N 37 7,913,837$              
177 Build 9/10/14.2 Receive Application Development Review Acceptance from OMMISS 2/2/2012 1/9/2012 N 37 536,475$                 
178 Build 9/10/14.2 Receive SIT Test Results Deliverable Acceptance from OMMISS 7/12/2012 6/22/2012 N 43 3,650,638$              
179 Build 9/10/14.2 Receive UBAT Test Results Deliverable Acceptance from OMMISS 10/31/2012 10/30/2012 N 47 121,608$                 
180 Build 11/15.1 Receive Unit and String Test Deliverable Acceptance from OMMISS 1/26/2012 1/24/2012 N 38 3,305,789$              
181 Build 11/15.1 Receive Application Development Review Acceptance from OMMISS 2/1/2012 2/1/2012 N 38 192,706$                 
182 Build 11/15.1 Receive SIT Test Results Deliverable Acceptance from OMMISS 7/25/2012 7/23/2012 N 44 1,578,322$              
183 Build 13.1 Unit and String Test Deliverable(Build 13.1) 6/14/2011 5/27/2011 5/27/2011 N 31 2,364,792$              
184 Build 13.2 Application Development Review for SIT Entry Deliverable(Build 13.2) 6/21/2011 2/8/2012 N 38 100,492$                 
185 Build 13.1 SIT Test Results (Build 13.1) 8/18/2011 8/22/2011 N 33 1,120,274$              
186 Build 16.2 Unit and String Test Deliverable(Build 16.2) 10/17/2011 10/10/2011 N 34 2,492,647$              
187 Build 16.2 Application Development Review for SIT Entry Deliverable(Build 16.2) 10/24/2011 10/21/2011 N 35 118,036$                 
188 Build 16.2 SIT Test Results (Build 16.2) 11/15/2011 11/14/2011 N 35 1,191,244$              
189 POP Execute of Claims Cycle 1 4/1/2013 4/1/2013 N 52 1,000,000$              
190 POP Execute of Claims Cycle 2 4/29/2013 4/29/2013 N 53 1,000,000$              
191 POP R&A Extract for Data Warehouse 1 4/8/2013 4/8/2013 N 52 600,000$                 
192 POP R&A Extract for Data Warehouse 2 5/6/2013 5/6/2013 N 53 600,000$                 
193 POP Monthly POP Payment - March 2013 3/15/2013 3/15/2013 N 51 800,000$                 
194 POP Monthly POP Payment - April 2013 4/16/2013 4/16/2013 N 53 800,000$                 
195 POP Monthly POP Payment - May 2013 5/16/2013 5/16/2013 N 53 800,000$                 
196 POP Monthly POP Payment - June 2013 6/17/2013 6/17/2013 N 55 800,000$                 
197 Infrastructure Monthly Infrastructure Payment - April 2011 4/15/2011 4/15/2011 4/15/2011 N 31 750,000$                 
198 Infrastructure Monthly Infrastructure Payment - May 2011 5/15/2011 5/15/2011 5/15/2011 N 31 750,000$                 
199 Infrastructure Monthly Infrastructure Payment - June 2011 6/15/2011 6/15/2011 6/15/2011 N 31 750,000$                 
200 Infrastructure Monthly Infrastructure Payment - July 2011 7/15/2011 7/15/2011 N 31 431,150$                 
201 Infrastructure Monthly Infrastructure Payment - August 2011 8/15/2011 8/15/2011 N 32 431,150$                 
202 Infrastructure Monthly Infrastructure Payment - September 2011 9/15/2011 9/15/2011 N 33 431,150$                 
203 Infrastructure Monthly Infrastructure Payment - October 2011 10/15/2011 10/15/2011 N 34 431,150$                 
204 Infrastructure Monthly Infrastructure Payment - November 2011 11/15/2011 11/15/2011 N 35 431,150$                 
205 Infrastructure Monthly Infrastructure Payment - December 2011 12/15/2011 12/15/2011 N 36 431,150$                 
206 Infrastructure Monthly Infrastructure Payment - January 2012 1/15/2012 1/15/2012 N 37 431,150$                 
207 Infrastructure Monthly Infrastructure Payment - February 2012 2/15/2012 2/15/2012 N 38 431,150$                 
208 Infrastructure Monthly Infrastructure Payment - March 2012 3/15/2012 3/15/2012 N 39 2,108,400$              
209 Infrastructure Monthly Infrastructure Payment - April 2012 4/15/2012 4/15/2012 N 40 2,108,400$              
210 Infrastructure Monthly Infrastructure Payment - May 2012 5/15/2012 5/15/2012 N 41 2,108,400$              
211 Infrastructure Monthly Infrastructure Payment - June 2012 6/15/2012 6/15/2012 N 42 2,108,400$              
212 Infrastructure Monthly Infrastructure Payment - July 2012 7/15/2012 7/15/2012 N 43 2,108,400$              
213 Infrastructure Monthly Infrastructure Payment - August 2012 8/15/2012 8/15/2012 N 44 2,108,400$              
214 Infrastructure Monthly Infrastructure Payment - September 2012 9/15/2012 9/15/2012 N 45 2,108,400$              
215 Infrastructure Monthly Infrastructure Payment - October 2012 10/15/2012 10/15/2012 N 46 2,108,400$              
216 Infrastructure Monthly Infrastructure Payment - November 2012 11/15/2012 11/15/2012 N 47 2,108,400$              
217 Infrastructure Monthly Infrastructure Payment - December 2012 12/15/2012 12/15/2012 N 48 2,108,400$              
218 Infrastructure Monthly Infrastructure Payment - January 2013 1/15/2013 1/15/2013 N 49 2,108,400$              
219 Infrastructure Monthly Infrastructure Payment - February 2013 2/15/2013 2/15/2013 N 50 2,108,400$              
220 CSR Base Fee Monthly CSR Base Fee Payment - April 2011 4/15/2011 4/15/2011 4/15/2011 N 31 502,500$                 
221 CSR Base Fee Monthly CSR Base Fee Payment - May 2011 5/15/2011 5/15/2011 5/15/2011 N 31 502,500$                 
222 CSR Base Fee Monthly CSR Base Fee Payment - June 2011 6/15/2011 6/15/2011 6/15/2011 N 31 502,500$                 
223 CSR Base Fee Monthly CSR Base Fee Payment - July 2011 7/15/2011 7/15/2011 N 31 502,500$                 
224 CSR Base Fee Monthly CSR Base Fee Payment - August 2011 8/15/2011 8/15/2011 N 32 502,500$                 
225 CSR Base Fee Monthly CSR Base Fee Payment - September 2011 9/15/2011 9/15/2011 N 33 502,500$                 
226 CSR Base Fee Monthly CSR Base Fee Payment - October 2011 10/15/2011 10/15/2011 N 34 502,500$                 
227 CSR Base Fee Monthly CSR Base Fee Payment - November 2011 11/15/2011 11/15/2011 N 35 502,500$                 
228 CSR Base Fee Monthly CSR Base Fee Payment - December 2011 12/15/2011 12/15/2011 N 36 502,500$                 
229 CSR Base Fee Monthly CSR Base Fee Payment - January 2012 1/15/2012 1/15/2012 N 37 502,500$                 
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230 CSR Base Fee Monthly CSR Base Fee Payment - February 2012 2/15/2012 2/15/2012 N 38 502,500$                 
231 CSR Base Fee Monthly CSR Base Fee Payment - March 2012 3/15/2012 3/15/2012 N 39 502,500$                 
232 CSR Base Fee Monthly CSR Base Fee Payment - April 2012 4/15/2012 4/15/2012 N 40 502,500$                 
233 CSR Base Fee Monthly CSR Base Fee Payment - May 2012 5/15/2012 5/15/2012 N 41 502,500$                 
234 CSR Base Fee Monthly CSR Base Fee Payment - June 2012 6/15/2012 6/15/2012 N 42 502,500$                 
235 CSR Base Fee Monthly CSR Base Fee Payment - July 2012 7/15/2012 7/15/2012 N 43 502,500$                 
236 CSR Base Fee Monthly CSR Base Fee Payment - August 2012 8/15/2012 8/15/2012 N 44 502,500$                 
237 CSR Base Fee Monthly CSR Base Fee Payment - September 2012 9/15/2012 9/15/2012 N 45 502,500$                 
238 CSR Base Fee Monthly CSR Base Fee Payment - October 2012 10/15/2012 10/15/2012 N 46 502,500$                 
239 CSR Base Fee Monthly CSR Base Fee Payment - November 2012 11/15/2012 11/15/2012 N 47 502,500$                 
240 Enhancement Monthly Status Report/Performance Status Report 8/11/2011 8/11/2011 8/11/2011 N 32 1,542,857$              
241 Enhancement Monthly Status Report/Performance Status Report 9/15/2011 9/15/2011 9/15/2011 N 33 1,542,857$              
242 Enhancement Monthly Status Report/Performance Status Report 10/13/2011 10/13/2011 10/13/2011 N 34 1,542,857$              
243 Enhancement Monthly Status Report/Performance Status Report 11/17/2011 11/17/2011 11/17/2011 N 35 1,542,857$              
244 Enhancement Monthly Status Report/Performance Status Report 12/15/2011 12/15/2011 12/15/2011 N 36 1,542,857$              
245 Enhancement Monthly Status Report/Performance Status Report 1/12/2012 1/12/2012 1/12/2012 N 37 1,542,857$              

246 Enhancement Monthly Status Report/Performance Status Report 2/16/2012 2/16/2012 2/16/2012 N 38 1,542,858$              
146,620,113$         
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Table AA Line 
Item # Build Name Baseline Finish

Anticipated or 
Actual Finish

Anticipated or 
Actual Acceptance 

Date Invoiced?

 Invoice Month - 
Current

 (Actual or 
Anticipated) Value

1 5010 Phase 1 PDD - 5010 Phase 1-834 (Build 19) 09/27/11 09/09/11 N/A N 33 $1,326,139
2 5010 Phase 1 PDD - 5010 Phase 1 -D.0 (Build 19) 08/16/11 08/19/11 N/A N 33 $1,326,139
3 5010 Phase 1 PDD - 5010 Phase 1-999 (Build 19) 07/21/11 08/15/11 N/A N 32 $1,326,139
4 5010 Phase 1 PDD - 5010 Phase 1 -820/835/277P (Build 11) 09/21/11 09/02/11 N/A N 33 $1,326,139
5 5010 Phase 1 PDD - 5010 Phase 1 -276/277 (Build 10) 09/07/11 08/16/11 N/A N 32 $1,326,139
6 5010 Phase 1 PDD - 5010 Phase 1 -837 (Build 10) 08/23/11 08/31/11 N/A N 33 $1,326,139
7 5010 Phase 1 PDD - 5010 Phase 1 -270/271 (Build 19) 08/31/11 08/18/11 N/A N 32 $1,326,139
8 5010 Phase 1 Unit and String Test Results 5010 Phase 1 (Build 19) 01/27/12 01/25/12 N/A N 38 $1,483,821
9 5010 Phase 2 PDD - 5010 Phase 2 Part 1  Recepient Functional Area 01/06/12 12/02/11 N/A N 36 $583,146

10 5011 Phase 2 PDD - 5010 Phase 2 Part 1  Claims Functional Area 02/24/12 03/27/12 N/A N 40 $583,146
11 5012 Phase 2 PDD - 5010 Phase 2 Part 1  Prior Approval Functional Area 01/10/12 01/10/12 N/A N 37 $583,146
12 5010 Phase 2 5010 Phase 2 Part 2 Enhancements Statement of Work 04/26/12 04/26/12 N/A N 41 $1,185,267
13 5010 Phase 1 SIT Test Results 5010 Phase 1 (Build 19) 05/30/12 05/25/12 N/A N 42 $3,233,206
14 5010 Phase 2 Unit and String Test Results 5010 Phase 2 Part 1 08/14/12 08/29/12 N/A N 45 $1,377,878
15 ICD-10 ICD-10 Assessment 08/09/11 08/03/11 N/A N 32 $514,000
16 5010 Phase 2 SIT Test Results 5010 Phase 2 Part 1 12/03/12 01/16/13 N/A N 50 $1,287,417

$20,114,000

Replacement MMIS Pricing Table AA
Replacement Phase -  Milestone/Deliverable Payments

Offeror Name  CSC -  August 5, 2011 revision
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