ID	Task Name	Baseline Start	Baseline Finish
0	**NCMMIS MACRO Master Schedule**	5/3/10	6/29/18
1	**Program Management**	9/6/10	2/18/13
2	**Enterprise Architecture & Environment Preparation**	5/3/10	2/28/13
3	**Overall Support**	2/21/11	5/18/12
35	**Build 5 - Provider**	9/1/10	11/17/11
36	**Build 6**	10/14/10	2/25/11
71	**Build 8**	9/20/10	4/29/11
95	**Build 9/10/14.2 - Claims and Pend Reso**	9/6/10	10/31/12
96	**Build 11/15.1 - Financial Claims and Transactions**	9/6/10	7/25/12
97	**Build 12 - Prior Authorization**	9/6/10	8/4/11
98	**Build 13.1 - Managed Care**	9/6/10	8/18/11
99	**Build 13.2 - TPL**	9/8/10	5/8/12
100	**Build 14.1 - Reference**	9/6/10	2/7/12
101	**Build 15.2 - MAR**	9/6/10	5/15/12
102	**Build 16.1 - Health Check**	9/6/10	5/27/11
103	**Build 16.2 - Drug Rebate**	9/6/10	11/15/11
104	**Build 17 - Call Center Call Tracking**	9/7/10	6/28/11
105	**Build 18 - AVRS**	9/23/10	11/23/11
106	**Build 19 - 5010 Phase 1 and 2**	3/21/11	10/3/13
107	**Build 20 - SAS**	9/6/10	5/17/12
108	**Build 21 - CSR**	2/21/11	5/10/12
109	**MACRO State of NC ICD-10 Workplan**	5/6/11	8/9/11
110	**Lessons Learned**	5/23/11	2/22/13
111	**Final Data Conversion**	9/1/11	1/4/13
112	**Final Integration Test (FIT)/Final Systems Integration Test (SIT)**	11/14/11	11/26/12
113	**Final User Acceptance Test (UAT)**	3/26/12	1/16/13
114	**Production Simulation Test (PST)**	1/9/12	2/13/13
115	**Training**	11/17/10	2/25/13
116	**Operations Manuals**	10/25/10	8/2/12
117	**Transition to Operations**	10/11/11	2/25/13
118	**Deployment & Cutover**	7/2/12	3/15/13
119	**Fiscal Agent Operations**	2/25/13	6/29/18
120	**Turnover**	1/1/18	6/29/18

Project: NCMMIS MACRO Master Sch
Date: 7/14/11

Task | Milestone | Deadline | Summary

CSC PROPRIETARY -- TRADE SECRET